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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
                                          CONTRACT TIME :  180  WORKING DAYS (AVAILABLE DAYS) 
     CONTRACT DESCRIPTION : HAMILTON - NORTH OF WOODSIDE 
     PROJECT(S) : (2015086000) MT-NHTSA-NH 7-1(86)49 
                  HAMILTON - NORTH OF WOODSIDE 
 
     VENDOR RANKING : 
 
  -------------------------------------------------------------------------------------------------------------------------------- 
                                                                                               TOTAL           % OVER      % OVER 
  RANK     VENDOR NO./NAME                                                                      BID             LOW BID      EST 
  -------------------------------------------------------------------------------------------------------------------------------- 
   0   -EST-           ENGINEER'S ESTIMATE                                              $    15,081,162.05     95.7416% 100.0000% 
   1   2097            SCHELLINGER CONST CO INC                                         $    15,751,937.37    100.0000% 104.4478% 
   2   2050            RIVERSIDE CONTRACTING INC                                        $    16,370,532.46    103.9271% 108.5495% 
   3   6259            J T L GROUP INC - MISSOULA                                       $    16,442,000.00    104.3808% 109.0234% 
   4   6124            L S JENSEN CONSTRUCTION AND READY MIX                            $    16,994,488.00    107.8882% 112.6869% 
   5   3744            M A DEATLEY CONSTRUCTION INC                                     $    18,197,560.31    115.5259% 120.6642% 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1  ) 2097                |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   GRADE, GRAVEL, PLANT MIX OVERLAY 
                                          |                             |                             | 
0010 104100000            75000.000  UNIT |       1.00000       75000.00|       1.00000       75000.00|       1.00000       75000.00 
  MISCELLANEOUS WORK                      |                             |                             | 
0020 105100500                       LUMP |  200000.00000      200000.00|  201000.00000      201000.00|  230000.00000      230000.00 
  CONSTRUCTION SURVEY AND LAYOUT          |                             |                             | 
0030 107090050                       LUMP |   15000.00000       15000.00|   25000.00000       25000.00|   15000.00000       15000.00 
  PUBLIC RELATIONS                        |                             |                             | 
0040 109200000                       LUMP | 1250000.00000     1250000.00| 1238500.00000     1238500.00| 1780000.00000     1780000.00 
  MOBILIZATION                            |                             |                             | 
0050 202011000                       LUMP |   85000.00000       85000.00|  190000.00000      190000.00|  180000.00000      180000.00 
  REMOVE STRUCTURE                        |                             |                             | 
0060 202120000            60237.000  M2   |       4.00000      240948.00|       3.25000      195770.25|       2.50000      150592.50 
  REMOVE BITUMINOUS PAVEMENT              |                             |                             | 
0070 202230000              245.000  M    |      60.00000       14700.00|      13.00000        3185.00|      25.00000        6125.00 
  REMOVE CURB AND GUTTER                  |                             |                             | 
0080 202241000              308.200  M2   |      15.00000        4623.00|       4.00000        1232.80|      20.00000        6164.00 
  REMOVE SIDEWALK                         |                             |                             | 
0090 203100000            79552.000  M3   |       6.00000      477312.00|       8.00000      636416.00|       6.50000      517088.00 
  EXCAVATION-UNCLASSIFIED                 |                             |                             | 
0100 203140000              150.000  M3   |      25.00000        3750.00|      20.00000        3000.00|      35.00000        5250.00 
  EXCAVATION-UNCLASS CHANNEL              |                             |                             | 
0110 203160000             5751.000  M3   |      12.00000       69012.00|      11.50000       66136.50|      11.50000       66136.50 
  EXCAVATION-MUCK                         |                             |                             | 
0120 203220000           309777.000  M3   |       8.00000     2478216.00|       8.30000     2571149.10|       9.50000     2942881.50 
  SPECIAL BORROW-NEAT LINE                |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0130 203500000            25515.000  M3   |       4.50000      114817.50|       6.50000      165847.50|       7.00000      178605.00 
  TOPSOIL-SALVAGING AND PLACING           |                             |                             | 
0140 203500200            16307.000  M3   |      10.00000      163070.00|      17.50000      285372.50|      12.00000      195684.00 
  WETLAND SOIL SALVAGE                    |                             |                             | 
0150 207300000             4041.700  M3   |      30.00000      121251.00|      38.00000      153584.60|      25.00000      101042.50 
  BEDDING MATERIAL                        |                             |                             | 
0160 208105000           300000.000  UNIT |       1.00000      300000.00|       0.50000      150000.00|       0.90000      270000.00 
  TEMPORARY EROSION CONTROL - CB          |                             |                             | 
0170 208106000             4500.000  UNIT |       1.00000        4500.00|       1.00000        4500.00|       1.00000        4500.00 
  MPDES PERMIT FEES                       |                             |                             | 
0180 209500000                       LUMP |    5000.00000        5000.00|   18000.00000       18000.00|   25000.00000       25000.00 
  SHORING AND CRIBS                       |                             |                             | 
0190 210300000              145.000  KM   |      12.00000        1740.00|      15.00000        2175.00|       6.00000         870.00 
  TEST TRAILER-TRANSPORT,SETUP            |                             |                             | 
0200 301270000            58007.000  M3   |      22.00000     1276154.00|      19.00000     1102133.00|      21.00000     1218147.00 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0210 301270005            24205.000  MT   |      13.50000      326767.50|       7.70000      186378.50|      10.50000      254152.50 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0220 301440010            60311.000  M2   |       0.50000       30155.50|       0.60000       36186.60|       0.75000       45233.25 
  COVER - TYPE 1                          |                             |                             | 
0230 301440020           115412.000  M2   |       0.70000       80788.40|       0.60000       69247.20|       0.75000       86559.00 
  COVER - TYPE 2                          |                             |                             | 
0240 301750000             1170.000  M3   |      40.00000       46800.00|      45.00000       52650.00|      40.00000       46800.00 
  BRIDGE END BACKFILL                     |                             |                             | 
0250 401020000             7094.000  MT   |      35.00000      248290.00|      40.00000      283760.00|      33.00000      234102.00 
  PLANT MIX BIT SURF GR B                 |                             |                             | 
0260 401080000            51380.000  MT   |      23.00000     1181740.00|      26.00000     1335880.00|      25.00000     1284500.00 
  PLANT MIX BIT SURF GR S - 19 MM         |                             |                             | 
0270 401100000              684.800  MT   |     100.00000       68480.00|     172.50000      118128.00|     115.00000       78752.00 
  DUST PALLIATIVE                         |                             |                             | 
0280 401200000              819.000  MT   |     140.00000      114660.00|     175.00000      143325.00|     165.00000      135135.00 
  HYDRATED LIME                           |                             |                             | 
0290 401320000            18959.000  M2   |       1.40000       26542.60|       2.00000       37918.00|       2.50000       47397.50 
  PAVEMENT PULVERIZATION                  |                             |                             | 
0300 402092000              443.700  MT   |     300.00000      133110.00|     335.00000      148639.50|     370.00000      164169.00 
  ASPHALT CEMENT PG 64-22                 |                             |                             | 
0310 402097000             2758.000  MT   |     410.00000     1130780.00|     460.00000     1268680.00|     455.00000     1254890.00 
  ASPHALT CEMENT PG 70-28                 |                             |                             | 
0320 402200000            44265.000  L    |       0.50000       22132.50|       0.55000       24345.75|       0.60000       26559.00 
  EMULSIFIED ASPHALT SS-1                 |                             |                             | 
0330 402225000              322.500  MT   |     400.00000      129000.00|     380.00000      122550.00|     365.00000      117712.50 
  EMULSIFIED ASPHALT CRS-2P               |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0340 551170000               12.900  M3   |    1500.00000       19350.00|     950.00000       12255.00|    1250.00000       16125.00 
  CONCRETE-CLASS DD                       |                             |                             | 
0350 551175000              118.500  M3   |    1000.00000      118500.00|     900.00000      106650.00|     455.00000       53917.50 
  CONCRETE-CLASS DD                       |                             |                             | 
0360 551410000              162.500  M3   |     700.00000      113750.00|     950.00000      154375.00|     655.00000      106437.50 
  CONCRETE-CLASS SD                       |                             |                             | 
0370 552150000              571.000  M2   |      15.00000        8565.00|      16.00000        9136.00|      10.00000        5710.00 
  TRANSVERSE DECK GROOVING                |                             |                             | 
0380 553030000              204.000  M    |     850.00000      173400.00|     950.00000      193800.00|     770.00000      157080.00 
  PRESTRESSED BEAM-TYPE 4                 |                             |                             | 
0390 555100000             4680.000  KG   |       3.00000       14040.00|       3.00000       14040.00|       3.00000       14040.00 
  REINFORCING STEEL                       |                             |                             | 
0400 555200000            25470.000  KG   |       2.75000       70042.50|       3.50000       89145.00|       3.00000       76410.00 
  REINFORCING STEEL-EPOXY COATED          |                             |                             | 
0410 557310000               25.830  M    |     350.00000        9040.50|     400.00000       10332.00|     300.00000        7749.00 
  PEDESTRIAN RAIL                         |                             |                             | 
0420 557320000               25.400  M    |     250.00000        6350.00|     300.00000        7620.00|     230.00000        5842.00 
  HAND RAIL                               |                             |                             | 
0430 557330000               54.450  M    |     250.00000       13612.50|     300.00000       16335.00|     300.00000       16335.00 
  BICYCLE RAIL                            |                             |                             | 
0440 559243050              352.000  M    |     130.00000       45760.00|     300.00000      105600.00|     155.00000       54560.00 
  FRN STL PIPE PILE 305X12.7 MM           |                             |                             | 
0450 559343050              336.000  M    |      85.00000       28560.00|      25.00000        8400.00|      20.00000        6720.00 
  DR STL PIPE PILE 305X12.7 MM            |                             |                             | 
0460 559556000               32.000  EACH |     130.00000        4160.00|     200.00000        6400.00|     175.00000        5600.00 
  PILE DRIVING POINT                      |                             |                             | 
0470 559640000                2.000  EACH |    5000.00000       10000.00|    6000.00000       12000.00|    5500.00000       11000.00 
  DYNAMIC LOAD TEST                       |                             |                             | 
0480 602010000             1314.500  M    |      44.00000       57838.00|      50.00000       65725.00|      35.00000       46007.50 
  REMOVE PIPE CULVERTS                    |                             |                             | 
0490 603004500              994.000  M    |     125.00000      124250.00|     143.00000      142142.00|     135.00000      134190.00 
  DRAINAGE PIPE 450 MM                    |                             |                             | 
0500 603006000              304.000  M    |     200.00000       60800.00|     275.00000       83600.00|     220.00000       66880.00 
  DRAINAGE PIPE 600 MM                    |                             |                             | 
0510 603008900               59.000  M    |     300.00000       17700.00|     375.00000       22125.00|     365.00000       21535.00 
  DRAINAGE PIPE 900 MM                    |                             |                             | 
0520 603012000               39.000  M    |     500.00000       19500.00|     850.00000       33150.00|     575.00000       22425.00 
  DRAINAGE PIPE 1200 MM                   |                             |                             | 
0530 603024000               63.400  M    |     600.00000       38040.00|    1750.00000      110950.00|    1500.00000       95100.00 
  DRAINAGE PIPE 2400 MM                   |                             |                             | 
0540 603033450               52.000  M    |     200.00000       10400.00|     175.00000        9100.00|     175.00000        9100.00 
  DRAINAGE PIPE IRR 450 MM                |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0550 603036000              145.000  M    |     250.00000       36250.00|     275.00000       39875.00|     155.00000       22475.00 
  DRAINAGE PIPE IRR 600 MM                |                             |                             | 
0560 603041650               97.000  M    |     750.00000       72750.00|    1150.00000      111550.00|     900.00000       87300.00 
  DRAINAGE PIPE IRR 1650 MM               |                             |                             | 
0570 603041800              118.500  M    |     800.00000       94800.00|    1290.00000      152865.00|     900.00000      106650.00 
  DRAINAGE PIPE IRR 1800 MM               |                             |                             | 
0580 603110301                3.000  M    |     500.00000        1500.00|     850.00000        2550.00|    1150.00000        3450.00 
  CSP SLOTTED 300 MM X 1.63 MM            |                             |                             | 
0590 603443040              472.800  M    |     115.00000       54372.00|     145.00000       68556.00|     150.00000       70920.00 
  RCP IRR 300 MM  CL 4                    |                             |                             | 
0600 603444530              887.300  M    |     150.00000      133095.00|     135.00000      119785.50|     175.00000      155277.50 
  RCP IRR 450 MM CL 3                     |                             |                             | 
0610 603446030              808.300  M    |     160.00000      129328.00|     195.00000      157618.50|     250.00000      202075.00 
  RCP IRR 600 MM CL 3                     |                             |                             | 
0620 603470420               99.000  M    |     190.00000       18810.00|     325.00000       32175.00|     375.00000       37125.00 
  RCP SIPHON 450 MM CL 2                  |                             |                             | 
0630 603470620              254.000  M    |     225.00000       57150.00|     465.00000      118110.00|     500.00000      127000.00 
  RCP SIPHON 600 MM CL 2                  |                             |                             | 
0640 603583030               60.000  M    |    3500.00000      210000.00|    3000.00000      180000.00|    3500.00000      210000.00 
  REIN CONC BOX 3000 MM X3000 MM          |                             |                             | 
0650 603610100              126.500  M    |     125.00000       15812.50|      25.00000        3162.50|      25.00000        3162.50 
  PIPE-PVC 100 MM SANITARY                |                             |                             | 
0660 603610150              128.000  M    |     110.00000       14080.00|      25.00000        3200.00|      28.00000        3584.00 
  PIPE-PVC 150 MM SANITARY                |                             |                             | 
0670 604031200                7.000  EACH |    2800.00000       19600.00|    3700.00000       25900.00|    3000.00000       21000.00 
  MANHOLE 1200 MM - TYPE 3                |                             |                             | 
0680 604031800                1.000  EACH |    4600.00000        4600.00|    4250.00000        4250.00|    4750.00000        4750.00 
  MANHOLE 1800 MM-TYPE 3                  |                             |                             | 
0690 604112310                4.000  EACH |    3200.00000       12800.00|    3580.00000       14320.00|    3300.00000       13200.00 
  COMB 1200 MM T3 MH-T1 DR INLET          |                             |                             | 
0700 604112340               15.000  EACH |    2200.00000       33000.00|    3550.00000       53250.00|    2800.00000       42000.00 
  COMB 1200 MM T3 MH-T4 DR INLET          |                             |                             | 
0710 604115340                1.000  EACH |    3000.00000        3000.00|    5100.00000        5100.00|    5000.00000        5000.00 
  COMB 1500 MM T3 MH-T4 DR INLET          |                             |                             | 
0720 604210000                7.000  EACH |    2400.00000       16800.00|    2200.00000       15400.00|    2300.00000       16100.00 
  INLET-DROP-TYPE 1                       |                             |                             | 
0730 604240000               14.000  EACH |    1500.00000       21000.00|    2000.00000       28000.00|    1500.00000       21000.00 
  INLET-DROP-TYPE 4                       |                             |                             | 
0740 604320000                2.000  EACH |    1900.00000        3800.00|    2000.00000        4000.00|    1600.00000        3200.00 
  INLET-CURB-TYPE 2                       |                             |                             | 
0750 606000000              251.460  M    |      56.00000       14081.76|      50.00000       12573.00|      56.00000       14081.76 
  GUARD RAIL-STEEL                        |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0760 606015000               11.430  M    |     145.00000        1657.35|     135.35000        1547.05|     155.00000        1771.65 
  GUARD RAIL-STL INT RDWY TERM SECT       |                             |                             | 
0770 606110000                6.000  EACH |    1880.00000       11280.00|    2150.00000       12900.00|    2500.00000       15000.00 
  GUARD RAIL-STL/BR APPR-TY 1             |                             |                             | 
0780 606190000                1.000  EACH |     615.00000         615.00|     540.00000         540.00|     625.00000         625.00 
  ONE-WAY DEPART TERM SECTION             |                             |                             | 
0790 606250000                5.000  EACH |    2500.00000       12500.00|    2535.00000       12675.00|    3000.00000       15000.00 
  GUARD RAIL-OPTIONAL TERM SECT           |                             |                             | 
0800 606290000              107.000  EACH |     500.00000       53500.00|     395.00000       42265.00|     340.00000       36380.00 
  CONCRETE BARRIER RAIL                   |                             |                             | 
0810 606350000               24.000  EACH |     400.00000        9600.00|     150.00000        3600.00|     200.00000        4800.00 
  TEMPORARY CONCRETE BARRIER RAIL         |                             |                             | 
0820 606800000              215.000  M    |      10.00000        2150.00|       6.25000        1343.75|       7.00000        1505.00 
  REMOVE GUARD RAIL                       |                             |                             | 
0830 606830000               18.000  EACH |      30.00000         540.00|      65.00000        1170.00|      75.00000        1350.00 
  REMOVE CONCRETE BARRIER RAIL            |                             |                             | 
0840 606920000                4.000  EACH |    5600.00000       22400.00|    2500.00000       10000.00|    4000.00000       16000.00 
  TEMP IMPACT ATTENUATOR                  |                             |                             | 
0850 607000010              343.000  M    |      55.00000       18865.00|      65.10000       22329.30|      60.00000       20580.00 
  FENCE-CHAIN LINK - 1.8 METERS           |                             |                             | 
0860 607020000                5.000  EACH |     200.00000        1000.00|     330.00000        1650.00|     360.00000        1800.00 
  PANEL-DOUBLE CHAIN LINK                 |                             |                             | 
0870 607204000             1720.200  M    |       7.00000       12041.40|       7.75000       13331.55|       8.50000       14621.70 
  FARM FENCE-TYPE F4W                     |                             |                             | 
0880 607205000             1005.000  M    |      10.00000       10050.00|       8.20000        8241.00|       9.00000        9045.00 
  FARM FENCE-TYPE F5W                     |                             |                             | 
0890 607210050              233.800  M    |      22.00000        5143.60|      25.70000        6008.66|      28.00000        6546.40 
  FENCE - WILDLIFE                        |                             |                             | 
0900 607210055               10.000  EACH |     175.00000        1750.00|     350.00000        3500.00|     390.00000        3900.00 
  FENCE - PANEL/SINGLE - WILDLIFE         |                             |                             | 
0910 607210060                4.000  EACH |     220.00000         880.00|     550.00000        2200.00|     600.00000        2400.00 
  FENCE - PANEL/DOUBLE - WILDLIFE         |                             |                             | 
0920 607210200               67.000  M    |      22.00000        1474.00|      15.65000        1048.55|      17.00000        1139.00 
  FENCE-SPECIAL DESIGN                    |                             |                             | 
0930 607211000               47.000  EACH |     140.00000        6580.00|     130.00000        6110.00|     145.00000        6815.00 
  FARM FENCE-PANEL/SINGLE FW              |                             |                             | 
0940 607212000               15.000  EACH |     185.00000        2775.00|     180.00000        2700.00|     200.00000        3000.00 
  FARM FENCE-PANEL/DOUBLE FW              |                             |                             | 
0950 607300200               36.000  M    |      38.00000        1368.00|      55.20000        1987.20|      60.00000        2160.00 
  FARM GATE-WIRE-TYPE G-2                 |                             |                             | 
0960 607300300               75.800  M    |      75.00000        5685.00|      72.95000        5529.61|      80.00000        6064.00 
  FARM GATE-METAL-TYPE G-3                |                             |                             | 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0970 607400000              415.000  M    |       5.50000        2282.50|       4.10000        1701.50|       4.50000        1867.50 
  FENCE-TEMPORARY                         |                             |                             | 
0980 607490000               10.000  EACH |      50.00000         500.00|      70.00000         700.00|      75.00000         750.00 
  DEADMAN                                 |                             |                             | 
0990 607601120              410.200  M    |       8.75000        3589.25|      10.80000        4430.16|      12.00000        4922.40 
  FARM FENCE TYPE F1W-1220 MM WW          |                             |                             | 
1000 607602813             1609.400  M    |      11.25000       18105.75|      10.00000       16094.00|      11.00000       17703.40 
  FARM FENCE-TYPE F2W-813 MM WW           |                             |                             | 
1010 608100000             8489.300  M2   |      44.00000      373529.20|      26.25000      222844.13|      37.50000      318348.75 
  SIDEWALK-CONCRETE 100 MM                |                             |                             | 
1020 608150000             1864.200  M2   |      55.00000      102531.00|      39.00000       72703.80|      44.00000       82024.80 
  SIDEWALK-CONCRETE 150 MM                |                             |                             | 
1030 608290100               16.900  M2   |     450.00000        7605.00|     365.00000        6168.50|     400.00000        6760.00 
  TRUNCATED DOMES                         |                             |                             | 
1040 608500100              358.000  M2   |      62.00000       22196.00|      41.00000       14678.00|      40.00000       14320.00 
  CONCRETE 100 MM                         |                             |                             | 
1050 609000000             3764.700  M    |      44.00000      165646.80|      33.25000      125176.28|      35.00000      131764.50 
  CURB AND GUTTER-CONCRETE                |                             |                             | 
1060 609100000             1281.500  M    |      35.00000       44852.50|      31.25000       40046.88|      35.00000       44852.50 
  CURB-CONCRETE MEDIAN TYPE A             |                             |                             | 
1070 610110000               18.200  HA   |     500.00000        9100.00|     900.00000       16380.00|     975.00000       17745.00 
  SEEDING AREA NO 1                       |                             |                             | 
1080 610120000                0.900  HA   |    1700.00000        1530.00|    1600.00000        1440.00|    1700.00000        1530.00 
  SEEDING AREA NO 2                       |                             |                             | 
1090 610130000                5.200  HA   |     475.00000        2470.00|     450.00000        2340.00|     500.00000        2600.00 
  SEEDING AREA NO 3                       |                             |                             | 
1100 610210000               18.200  HA   |     275.00000        5005.00|     175.00000        3185.00|     200.00000        3640.00 
  FERTILIZING AREA NO 1                   |                             |                             | 
1110 610222000                0.900  HA   |     225.00000         202.50|     200.00000         180.00|     225.00000         202.50 
  FERTILIZING AREA NO 2                   |                             |                             | 
1120 610300000              332.000  M2   |      19.00000        6308.00|       8.25000        2739.00|       9.00000        2988.00 
  SODDING                                 |                             |                             | 
1130 610400000               23.400  HA   |     165.00000        3861.00|     150.00000        3510.00|     160.00000        3744.00 
  CONDITION SEEDBED SURFACE               |                             |                             | 
1140 610405010             3000.000  UNIT |       1.00000        3000.00|       1.00000        3000.00|       1.00000        3000.00 
  NOXIOUS WEED CONTROL                    |                             |                             | 
1150 610445000                       LUMP |   10000.00000       10000.00|    3800.00000        3800.00|    4500.00000        4500.00 
  REVEGETATION                            |                             |                             | 
1160 610510000                0.900  HA   |    5000.00000        4500.00|    5800.00000        5220.00|    6200.00000        5580.00 
  MULCH                                   |                             |                             | 
1170 610900000                       LUMP |   31000.00000       31000.00|   33660.00000       33660.00|   35000.00000       35000.00 
  IRRIGATION SYSTEM                       |                             |                             | 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
1180 611190000                1.000  EACH |    1500.00000        1500.00|   15000.00000       15000.00|   16000.00000       16000.00 
  CATTLE GUARD 9.0 M                      |                             |                             | 
1190 613010000               62.600  M3   |      78.00000        4882.80|     165.00000       10329.00|      50.00000        3130.00 
  RIPRAP-CLASS 1 RANDOM                   |                             |                             | 
1200 613020000             2921.000  M3   |      65.00000      189865.00|     112.00000      327152.00|      65.00000      189865.00 
  RIPRAP-CLASS 2 RANDOM                   |                             |                             | 
1210 613130000                4.000  M3   |     130.00000         520.00|     225.00000         900.00|     100.00000         400.00 
  BANK PROTECTION-TYPE 3                  |                             |                             | 
1220 615000000                1.000  EACH |    2500.00000        2500.00|    3200.00000        3200.00|    4000.00000        4000.00 
  CONCRETE CISTERN                        |                             |                             | 
1230 616010000               27.400  M3   |    1325.00000       36305.00|    1200.00000       32880.00|    1250.00000       34250.00 
  FOUNDATION-CONCRETE                     |                             |                             | 
1240 616041000              205.000  M    |      53.00000       10865.00|      35.80000        7339.00|      37.00000        7585.00 
  CONDUIT-STEEL 41 MM RIGID               |                             |                             | 
1250 616053000              362.000  M    |      50.00000       18100.00|      38.00000       13756.00|      39.00000       14118.00 
  CONDUIT-STEEL 53 MM RIGID               |                             |                             | 
1260 616241000             3932.000  M    |      21.00000       82572.00|      13.75000       54065.00|      14.00000       55048.00 
  CONDUIT-PLASTIC 41 MM                   |                             |                             | 
1270 616253000              173.000  M    |      45.00000        7785.00|      16.50000        2854.50|      17.00000        2941.00 
  CONDUIT-PLASTIC 53 MM                   |                             |                             | 
1280 616480000               41.000  EACH |     325.00000       13325.00|     275.00000       11275.00|     280.00000       11480.00 
  PULL BOX-CONCRETE TYPE 1                |                             |                             | 
1290 616490000               10.000  EACH |     486.00000        4860.00|     550.00000        5500.00|     575.00000        5750.00 
  PULL BOX-CONCRETE TYPE 2                |                             |                             | 
1300 616500000                1.000  EACH |     568.00000         568.00|     644.00000         644.00|     675.00000         675.00 
  PULL BOX-CONCRETE TYPE 3                |                             |                             | 
1310 617000340              500.000  M    |       3.45000        1725.00|       2.70000        1350.00|       2.75000        1375.00 
  CABLE-COPPER 3AWG14-600V                |                             |                             | 
1320 617001040              130.000  M    |       4.00000         520.00|       6.65000         864.50|       7.00000         910.00 
  CABLE-COPPER 10AWG14-600V               |                             |                             | 
1330 617001240              225.000  M    |       4.65000        1046.25|       7.80000        1755.00|       8.00000        1800.00 
  CABLE-COPPER 12AWG14-600V               |                             |                             | 
1340 617001540              115.000  M    |      15.00000        1725.00|      11.10000        1276.50|      11.50000        1322.50 
  CABLE-COPPER 15AWG14-600V               |                             |                             | 
1350 617010060             3834.000  M    |       3.30000       12652.20|       3.05000       11693.70|       3.15000       12077.10 
  CONDUCTOR-COPPER AWG6-600V              |                             |                             | 
1360 617010080             5574.000  M    |       4.50000       25083.00|       2.35000       13098.90|       2.40000       13377.60 
  CONDUCTOR-COPPER AWG8-600V              |                             |                             | 
1370 617010100             4776.000  M    |       1.85000        8835.60|       1.65000        7880.40|       1.70000        8119.20 
  CONDUCTOR-COPPER AWG10-600V             |                             |                             | 
1380 617100570               34.000  EACH |    2000.00000       68000.00|    3140.00000      106760.00|    3200.00000      108800.00 
  STANDARD-STL TYPE 10-A-500-7            |                             |                             | 



                                                MONTANA DEPARTMENT OF TRANSPORTATION                               DATE : 11/09/07 
                                                                                                                   PAGE : 002 -8 
                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
1390 617100580                4.000  EACH |    2500.00000       10000.00|    3188.00000       12752.00|    3300.00000       13200.00 
  STANDARD-STL TYPE 10-A-500-8            |                             |                             | 
1400 617121000               16.000  EACH |    2700.00000       43200.00|    3086.00000       49376.00|    3200.00000       51200.00 
  DECORATIVE LIGHT STANDARD               |                             |                             | 
1410 617130000                6.000  EACH |     140.00000         840.00|     147.00000         882.00|     150.00000         900.00 
  PHOTO ELECTRIC CONTROL                  |                             |                             | 
1420 617130400               38.000  EACH |     370.00000       14060.00|     374.00000       14212.00|     390.00000       14820.00 
  LUMINAIRE ASSEMBLY-400W SV              |                             |                             | 
1430 617140120                2.000  EACH |     590.00000        1180.00|     492.00000         984.00|     500.00000        1000.00 
  SIG STANDARD TYPE 1-120                 |                             |                             | 
1440 617140140                2.000  EACH |     630.00000        1260.00|     500.00000        1000.00|     515.00000        1030.00 
  SIG STANDARD TYPE 1-140                 |                             |                             | 
1450 617155950                1.000  EACH |    1200.00000        1200.00|     993.00000         993.00|    1000.00000        1000.00 
  SIG STANDARD TYPE 2-A-900-5             |                             |                             | 
1460 617155960                3.000  EACH |    1000.00000        3000.00|    1000.00000        3000.00|    1000.00000        3000.00 
  SIG STANDARD TYPE 2-A-900-6             |                             |                             | 
1470 617165980                2.000  EACH |    1500.00000        3000.00|    1267.00000        2534.00|    1300.00000        2600.00 
  SIG STANDARD TYPE 3-A-900-8             |                             |                             | 
1480 617192000               10.000  EACH |     300.00000        3000.00|     212.00000        2120.00|     225.00000        2250.00 
  PUSH BUTTON/PEDESTRIAN                  |                             |                             | 
1490 617211300                2.000  EACH |     515.00000        1030.00|     791.00000        1582.00|     800.00000        1600.00 
  SIG-TRAF 1 COLOR-1 WAY 30               |                             |                             | 
1500 617231330               16.000  EACH |     900.00000       14400.00|     963.00000       15408.00|    1000.00000       16000.00 
  SIG-TRAF 3 COL-1 WAY 30-30-30           |                             |                             | 
1510 617280020               12.000  EACH |     750.00000        9000.00|     600.00000        7200.00|     625.00000        7500.00 
  SIG-PEDESTRIAN TYPE 2                   |                             |                             | 
1520 617405800                1.000  EACH |     800.00000         800.00|     970.00000         970.00|    1000.00000        1000.00 
  CONTLR/TRAF-ACTUAT TYPE 8A              |                             |                             | 
1530 617410400                1.000  EACH |    1025.00000        1025.00|    1000.00000        1000.00|    1000.00000        1000.00 
  CONTROLLER-CAB PEDESTAL TYPE P          |                             |                             | 
1540 617500000               24.000  EACH |     800.00000       19200.00|     525.00000       12600.00|     625.00000       15000.00 
  DETECTOR/LOOP                           |                             |                             | 
1550 617500070                       LUMP |   10000.00000       10000.00|    5700.00000        5700.00|    5800.00000        5800.00 
  DETECTOR LOOP - MONITOR 4 LANE          |                             |                             | 
1560 617510000              679.000  M    |       2.25000        1527.75|       2.80000        1901.20|       3.00000        2037.00 
  DETECTOR/LOOP SHLD CABLE                |                             |                             | 
1570 617610300                2.000  EACH |    1480.00000        2960.00|    2500.00000        5000.00|    2600.00000        5200.00 
  SERV ASSEMBLY-30 AMP                    |                             |                             | 
1580 617610600                2.000  EACH |    1445.00000        2890.00|    1600.00000        3200.00|    1650.00000        3300.00 
  SERV ASSEMBLY-60 AMP                    |                             |                             | 
1590 617611000                1.000  EACH |    1315.00000        1315.00|    1624.00000        1624.00|    1700.00000        1700.00 
  SERV ASSEMBLY-100 AMP                   |                             |                             | 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
1600 617800150                       LUMP |    2000.00000        2000.00|    3147.00000        3147.00|    4100.00000        4100.00 
  REMOVE AND SALVAGE                      |                             |                             | 
1610 618010000           700000.000  UNIT |       0.85000      595000.00|       0.72000      504000.00|       0.80000      560000.00 
  TRAFFIC CONTROL-DEVICES CB              |                             |                             | 
1620 618030000               53.000  KM   |     350.00000       18550.00|     182.00000        9646.00|     195.00000       10335.00 
  TEMPORARY PAVEMENT MARKINGS             |                             |                             | 
1630 618140000                9.200  M2   |     200.00000        1840.00|     145.00000        1334.00|     250.00000        2300.00 
  SINGLE USE SIGNS                        |                             |                             | 
1640 618200000             5000.000  KL   |       8.00000       40000.00|      12.00000       60000.00|       7.50000       37500.00 
  WATER FOR DUST CONTROL                  |                             |                             | 
1650 619023000               17.740  M2   |     308.00000        5463.92|     300.00000        5322.00|     250.00000        4435.00 
  SIGNS-SHEET ALUM INCR-SHT I             |                             |                             | 
1660 619026010                1.420  M2   |     400.00000         568.00|     350.00000         497.00|     330.00000         468.60 
  SIGNS-SHEET ALUM INCR IV                |                             |                             | 
1670 619033000                8.380  M2   |     265.00000        2220.70|     250.00000        2095.00|     250.00000        2095.00 
  SIGNS-SHEET ALUM REFL SHT I             |                             |                             | 
1680 619034010               59.960  M2   |     275.00000       16489.00|     275.00000       16489.00|     250.00000       14990.00 
  SIGNS-SHEET ALUM REFL SHT IV            |                             |                             | 
1690 619120000              187.200  KG   |       8.85000        1656.72|       7.50000        1404.00|      10.00000        1872.00 
  POSTS-STEEL U SIGN                      |                             |                             | 
1700 619130000              375.000  KG   |      13.00000        4875.00|       9.00000        3375.00|      10.00000        3750.00 
  POSTS-STEEL STRUCTURAL SIGN             |                             |                             | 
1710 619140000              820.700  KG   |      13.00000       10669.10|       4.50000        3693.15|      10.00000        8207.00 
  POSTS-TUBULAR STEEL-SQ-PERF             |                             |                             | 
1720 619214000               54.000  M    |     118.00000        6372.00|     125.00000        6750.00|     125.00000        6750.00 
  POLES-TREATED TIMBER CLASS 4            |                             |                             | 
1730 619234000              113.800  M    |      38.00000        4324.40|      35.00000        3983.00|      30.00000        3414.00 
  POLES-TRD TMBR-BARN 100 MM              |                             |                             | 
1740 619235500              104.800  M    |      45.00000        4716.00|      40.00000        4192.00|      32.00000        3353.60 
  POLES-TRD TMBR-BARN 130 MM              |                             |                             | 
1750 619303000                6.000  EACH |     850.00000        5100.00|     800.00000        4800.00|     700.00000        4200.00 
  FRANG SIGN POST BKWY S100X11            |                             |                             | 
1760 619305000                2.000  EACH |     835.00000        1670.00|     800.00000        1600.00|     700.00000        1400.00 
  FRANG SIGN POST BKWY S130X15            |                             |                             | 
1770 619355000               13.000  EACH |     340.00000        4420.00|     350.00000        4550.00|     450.00000        5850.00 
  SQ TBLR SLIP BASE BKWY 76 MM            |                             |                             | 
1780 619511000              102.000  EACH |      25.00000        2550.00|      24.00000        2448.00|      27.00000        2754.00 
  DELINEATOR-DES A                        |                             |                             | 
1790 619514000               10.000  EACH |      30.00000         300.00|      34.00000         340.00|      30.00000         300.00 
  DELINEATOR-DES D                        |                             |                             | 
1800 619517000                9.000  EACH |      28.00000         252.00|      27.00000         243.00|      30.00000         270.00 
  DELINEATOR-DES G                        |                             |                             | 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
1810 619570100                6.000  EACH |     215.00000        1290.00|      50.00000         300.00|      40.00000         240.00 
  DELINEATOR-FLEX SURF MTD WH             |                             |                             | 
1820 619570200                6.000  EACH |     110.00000         660.00|      50.00000         300.00|      40.00000         240.00 
  DELINEATOR-FLEX SURF MTD YLW            |                             |                             | 
1830 619630000                7.200  M    |     250.00000        1800.00|     135.00000         972.00|      45.00000         324.00 
  BARRICADES-TYPE B(3)                    |                             |                             | 
1840 619700000               57.000  EACH |      40.00000        2280.00|      35.00000        1995.00|      37.00000        2109.00 
  REMOVE SIGNS                            |                             |                             | 
1850 619702000                9.000  EACH |     130.00000        1170.00|      75.00000         675.00|     125.00000        1125.00 
  REMOVE SIGNS-GUIDE                      |                             |                             | 
1860 619720000                3.000  EACH |     200.00000         600.00|     130.00000         390.00|     350.00000        1050.00 
  RESET SIGNS                             |                             |                             | 
1870 620010000             2606.000  L    |       6.00000       15636.00|       6.55000       17069.30|       7.00000       18242.00 
  STRIPING-WHITE PAINT                    |                             |                             | 
1880 620020000             2442.000  L    |       7.50000       18315.00|       6.55000       15995.10|       7.00000       17094.00 
  STRIPING-YELLOW PAINT                   |                             |                             | 
1890 620030000              318.000  L    |      25.00000        7950.00|      39.60000       12592.80|      41.00000       13038.00 
  WORDS AND SYMBOLS-WHITE PAINT           |                             |                             | 
1900 620035000              166.000  L    |      24.00000        3984.00|       7.60000        1261.60|       8.00000        1328.00 
  WORDS AND SYMBOLS-YELLOW PAINT          |                             |                             | 
1910 620045000              317.000  L    |      32.00000       10144.00|      18.50000        5864.50|      20.00000        6340.00 
  YELLOW CURB MARKING EPOXY               |                             |                             | 
1920 620110000             1738.000  L    |      15.00000       26070.00|      12.10000       21029.80|      13.00000       22594.00 
  STRIPING-WHITE EPOXY                    |                             |                             | 
1930 620120000             1628.000  L    |      14.00000       22792.00|      12.10000       19698.80|      13.00000       21164.00 
  STRIPING-YELLOW EPOXY                   |                             |                             | 
1940 620130000              212.000  L    |      82.00000       17384.00|      54.15000       11479.80|      57.00000       12084.00 
  WORDS/SYMBOLS-WHITE EPOXY               |                             |                             | 
1950 620135000              110.000  L    |      90.00000        9900.00|      54.15000        5956.50|      57.00000        6270.00 
  WORDS/SYMBOLS-YELLOW EPOXY              |                             |                             | 
1960 620710000             8200.000  M    |       2.50000       20500.00|       1.20000        9840.00|       1.25000       10250.00 
  REMOVE PAVEMENT MARKINGS                |                             |                             | 
1970 621412000                6.000  EACH |     300.00000        1800.00|     420.00000        2520.00|     200.00000        1200.00 
  ADJUST VALVE BOXES                      |                             |                             | 
1980 621430000                7.000  EACH |     500.00000        3500.00|     635.00000        4445.00|     800.00000        5600.00 
  ADJUST MANHOLES                         |                             |                             | 
1990 622110000               13.200  M2   |      10.00000         132.00|      46.50000         613.80|       7.50000          99.00 
  PERM. EROSION CONTROL-MOD SURV          |                             |                             | 
2000 622120000             2787.000  M2   |       3.00000        8361.00|       2.55000        7106.85|       2.50000        6967.50 
  PERM. EROSION CONTROL-HIGH SURV         |                             |                             | 
2010 622350010              283.000  M2   |      40.00000       11320.00|      21.25000        6013.75|      12.00000        3396.00 
  GEOSYNTHETIC CLAY LINER                 |                             |                             | 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 2097               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |SCHELLINGER CONSTRUCTION CO  |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
2020 622550000              363.000  M2   |       5.00000        1815.00|       3.55000        1288.65|       3.75000        1361.25 
  WEED BARRIER FABRIC                     |                             |                             | 
2030 622900000               37.000  M3   |      55.00000        2035.00|      85.00000        3145.00|      50.00000        1850.00 
  DRAIN AGGREGATE                         |                             |                             | 
2040 800010000             1000.000  HOUR |      20.00000       20000.00|      35.00000       35000.00|      20.00000       20000.00 
  TRAINING PROGRAM                        |                             |                             | 
2050 800020000                       LUMP |   10000.00000       10000.00|    9750.00000        9750.00|   10000.00000       10000.00 
  CRITICAL PATH SCHEDULE                  |                             |                             | 
2060 800060000               50.000  EACH |     200.00000       10000.00|     165.00000        8250.00|     180.00000        9000.00 
  MAILBOX                                 |                             |                             | 
2070 800062000               12.000  EACH |     214.00000        2568.00|     185.00000        2220.00|     200.00000        2400.00 
  MAILBOX-LARGE                           |                             |                             | 
2080 800080000               11.400  KM   |     500.00000        5700.00|     560.00000        6384.00|     360.00000        4104.00 
  RUMBLE STRIPS                           |                             |                             | 
2090 850010100                2.000  EACH |    2000.00000        4000.00|    3225.00000        6450.00|    3500.00000        7000.00 
  WELL PUMP                               |                             |                             | 
2100 850010200               21.000  M    |     200.00000        4200.00|     840.05000       17641.05|     750.00000       15750.00 
  WATER WELL DRILLING AND CASING          |                             |                             | 
2110 850010300               12.000  HOUR |     200.00000        2400.00|     632.00000        7584.00|     650.00000        7800.00 
  WELL DEVELOPEMENT AND PUMP TEST         |                             |                             | 
2120 850030200                4.000  EACH |     600.00000        2400.00|    1000.00000        4000.00|    1000.00000        4000.00 
  BENCH                                   |                             |                             | 
2130 850030300                2.000  EACH |     500.00000        1000.00|    1800.00000        3600.00|    2000.00000        4000.00 
  TRASH RECEPTACLE                        |                             |                             | 
2140 855000100                       LUMP |    8000.00000        8000.00|   17900.00000       17900.00|   45000.00000       45000.00 
  LANDSCAPING                             |                             |                             | 
2150 855200000                       LUMP |   70000.00000       70000.00|   29600.00000       29600.00|   32000.00000       32000.00 
  TREE AND SHRUB PLANTING                 |                             |                             | 
2160 855610000                1.000  EACH |   15000.00000       15000.00|   18000.00000       18000.00|   12500.00000       12500.00 
  SIGN-ENTRANCE                           |                             |                             | 
     SECTION TOTALS                       |           $    15,081,162.05|           $    15,751,937.37|           $    16,370,532.46 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $    15,081,162.05|           $    15,751,937.37|           $    16,370,532.46 
==================================================================================================================================== 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   3  ) 6259                |(   4   ) 6124               |(   5  ) 3744 
                                          |J T L GROUP INC - MISSOULA   |L S JENSEN CONSTRUCTION AND  |M A DEATLEY CONSTRUCTION INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   GRADE, GRAVEL, PLANT MIX OVERLAY 
                                          |                             |                             | 
0010 104100000            75000.000  UNIT |       1.00000       75000.00|       1.00000       75000.00|       1.00000       75000.00 
  MISCELLANEOUS WORK                      |                             |                             | 
0020 105100500                       LUMP |  260000.00000      260000.00|  220000.00000      220000.00|  150000.00000      150000.00 
  CONSTRUCTION SURVEY AND LAYOUT          |                             |                             | 
0030 107090050                       LUMP |    8000.00000        8000.00|    2200.00000        2200.00|   20000.00000       20000.00 
  PUBLIC RELATIONS                        |                             |                             | 
0040 109200000                       LUMP | 1200000.00000     1200000.00| 1300081.21000     1300081.21| 1544504.50000     1544504.50 
  MOBILIZATION                            |                             |                             | 
0050 202011000                       LUMP |  199431.36000      199431.36|  190000.00000      190000.00|  175000.00000      175000.00 
  REMOVE STRUCTURE                        |                             |                             | 
0060 202120000            60237.000  M2   |       2.50000      150592.50|       2.15000      129509.55|       3.00000      180711.00 
  REMOVE BITUMINOUS PAVEMENT              |                             |                             | 
0070 202230000              245.000  M    |      13.00000        3185.00|      11.00000        2695.00|      22.00000        5390.00 
  REMOVE CURB AND GUTTER                  |                             |                             | 
0080 202241000              308.200  M2   |      14.00000        4314.80|       2.35000         724.27|      22.00000        6780.40 
  REMOVE SIDEWALK                         |                             |                             | 
0090 203100000            79552.000  M3   |       5.75000      457424.00|       6.50000      517088.00|      10.50000      835296.00 
  EXCAVATION-UNCLASSIFIED                 |                             |                             | 
0100 203140000              150.000  M3   |      12.00000        1800.00|      32.50000        4875.00|      15.00000        2250.00 
  EXCAVATION-UNCLASS CHANNEL              |                             |                             | 
0110 203160000             5751.000  M3   |      12.00000       69012.00|       8.65000       49746.15|      12.50000       71887.50 
  EXCAVATION-MUCK                         |                             |                             | 
0120 203220000           309777.000  M3   |      10.00000     3097770.00|       9.20000     2849948.40|      11.00000     3407547.00 
  SPECIAL BORROW-NEAT LINE                |                             |                             | 
0130 203500000            25515.000  M3   |       8.00000      204120.00|       3.25000       82923.75|       5.00000      127575.00 
  TOPSOIL-SALVAGING AND PLACING           |                             |                             | 
0140 203500200            16307.000  M3   |      17.00000      277219.00|      14.10000      229928.70|      22.50000      366907.50 
  WETLAND SOIL SALVAGE                    |                             |                             | 
0150 207300000             4041.700  M3   |      16.00000       64667.20|      21.80000       88109.06|      40.00000      161668.00 
  BEDDING MATERIAL                        |                             |                             | 
0160 208105000           300000.000  UNIT |       1.20000      360000.00|       1.20000      360000.00|       1.10000      330000.00 
  TEMPORARY EROSION CONTROL - CB          |                             |                             | 
0170 208106000             4500.000  UNIT |       1.00000        4500.00|       1.00000        4500.00|       1.00000        4500.00 
  MPDES PERMIT FEES                       |                             |                             | 
0180 209500000                       LUMP |   40000.00000       40000.00|   22000.00000       22000.00|   20000.00000       20000.00 
  SHORING AND CRIBS                       |                             |                             | 
0190 210300000              145.000  KM   |      21.00000        3045.00|      18.10000        2624.50|      30.00000        4350.00 
  TEST TRAILER-TRANSPORT,SETUP            |                             |                             | 
0200 301270000            58007.000  M3   |      18.00000     1044126.00|      31.80000     1844622.60|      29.00000     1682203.00 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   3  ) 6259                |(   4   ) 6124               |(   5  ) 3744 
                                          |J T L GROUP INC - MISSOULA   |L S JENSEN CONSTRUCTION AND  |M A DEATLEY CONSTRUCTION INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0210 301270005            24205.000  MT   |      13.00000      314665.00|      10.30000      249311.50|      14.00000      338870.00 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0220 301440010            60311.000  M2   |       0.60000       36186.60|       0.65000       39202.15|       1.10000       66342.10 
  COVER - TYPE 1                          |                             |                             | 
0230 301440020           115412.000  M2   |       0.50000       57706.00|       0.63000       72709.56|       1.00000      115412.00 
  COVER - TYPE 2                          |                             |                             | 
0240 301750000             1170.000  M3   |      35.00000       40950.00|      41.90000       49023.00|      35.00000       40950.00 
  BRIDGE END BACKFILL                     |                             |                             | 
0250 401020000             7094.000  MT   |      30.00000      212820.00|      53.60000      380238.40|      53.00000      375982.00 
  PLANT MIX BIT SURF GR B                 |                             |                             | 
0260 401080000            51380.000  MT   |      24.00000     1233120.00|      32.00000     1644160.00|      31.40000     1613332.00 
  PLANT MIX BIT SURF GR S - 19 MM         |                             |                             | 
0270 401100000              684.800  MT   |     110.00000       75328.00|     159.00000      108883.20|     110.00000       75328.00 
  DUST PALLIATIVE                         |                             |                             | 
0280 401200000              819.000  MT   |     140.00000      114660.00|     172.00000      140868.00|     167.18000      136920.42 
  HYDRATED LIME                           |                             |                             | 
0290 401320000            18959.000  M2   |       1.15000       21802.85|       5.80000      109962.20|       2.00000       37918.00 
  PAVEMENT PULVERIZATION                  |                             |                             | 
0300 402092000              443.700  MT   |     350.00000      155295.00|     370.00000      164169.00|     370.50000      164390.85 
  ASPHALT CEMENT PG 64-22                 |                             |                             | 
0310 402097000             2758.000  MT   |     465.00000     1282470.00|     475.00000     1310050.00|     490.50000     1352799.00 
  ASPHALT CEMENT PG 70-28                 |                             |                             | 
0320 402200000            44265.000  L    |       0.40000       17706.00|       0.63000       27886.95|       0.62000       27444.30 
  EMULSIFIED ASPHALT SS-1                 |                             |                             | 
0330 402225000              322.500  MT   |     425.00000      137062.50|     413.00000      133192.50|     475.00000      153187.50 
  EMULSIFIED ASPHALT CRS-2P               |                             |                             | 
0340 551170000               12.900  M3   |    1200.00000       15480.00|    1200.00000       15480.00|    1500.00000       19350.00 
  CONCRETE-CLASS DD                       |                             |                             | 
0350 551175000              118.500  M3   |    1000.00000      118500.00|     487.00000       57709.50|     550.00000       65175.00 
  CONCRETE-CLASS DD                       |                             |                             | 
0360 551410000              162.500  M3   |    1000.00000      162500.00|     703.00000      114237.50|     650.00000      105625.00 
  CONCRETE-CLASS SD                       |                             |                             | 
0370 552150000              571.000  M2   |      16.85000        9621.35|      10.80000        6166.80|      10.00000        5710.00 
  TRANSVERSE DECK GROOVING                |                             |                             | 
0380 553030000              204.000  M    |    1000.00000      204000.00|     818.00000      166872.00|     756.00000      154224.00 
  PRESTRESSED BEAM-TYPE 4                 |                             |                             | 
0390 555100000             4680.000  KG   |       3.15000       14742.00|       3.25000       15210.00|       3.00000       14040.00 
  REINFORCING STEEL                       |                             |                             | 
0400 555200000            25470.000  KG   |       3.70000       94239.00|       3.25000       82777.50|       3.00000       76410.00 
  REINFORCING STEEL-EPOXY COATED          |                             |                             | 
0410 557310000               25.830  M    |     425.00000       10977.75|     322.00000        8317.26|     298.00000        7697.34 
  PEDESTRIAN RAIL                         |                             |                             | 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   3  ) 6259                |(   4   ) 6124               |(   5  ) 3744 
                                          |J T L GROUP INC - MISSOULA   |L S JENSEN CONSTRUCTION AND  |M A DEATLEY CONSTRUCTION INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0420 557320000               25.400  M    |     315.00000        8001.00|     245.00000        6223.00|     226.00000        5740.40 
  HAND RAIL                               |                             |                             | 
0430 557330000               54.450  M    |     315.00000       17151.75|     301.00000       16389.45|     300.00000       16335.00 
  BICYCLE RAIL                            |                             |                             | 
0440 559243050              352.000  M    |     315.00000      110880.00|     167.00000       58784.00|     154.00000       54208.00 
  FRN STL PIPE PILE 305X12.7 MM           |                             |                             | 
0450 559343050              336.000  M    |      26.25000        8820.00|      21.60000        7257.60|      20.00000        6720.00 
  DR STL PIPE PILE 305X12.7 MM            |                             |                             | 
0460 559556000               32.000  EACH |     210.00000        6720.00|     186.00000        5952.00|     172.00000        5504.00 
  PILE DRIVING POINT                      |                             |                             | 
0470 559640000                2.000  EACH |    6500.00000       13000.00|    6000.00000       12000.00|    5500.00000       11000.00 
  DYNAMIC LOAD TEST                       |                             |                             | 
0480 602010000             1314.500  M    |      36.50000       47979.25|      64.90000       85311.05|      70.00000       92015.00 
  REMOVE PIPE CULVERTS                    |                             |                             | 
0490 603004500              994.000  M    |     140.00000      139160.00|      90.60000       90056.40|     120.00000      119280.00 
  DRAINAGE PIPE 450 MM                    |                             |                             | 
0500 603006000              304.000  M    |     300.00000       91200.00|     181.00000       55024.00|     260.00000       79040.00 
  DRAINAGE PIPE 600 MM                    |                             |                             | 
0510 603008900               59.000  M    |     430.00000       25370.00|     315.00000       18585.00|     425.00000       25075.00 
  DRAINAGE PIPE 900 MM                    |                             |                             | 
0520 603012000               39.000  M    |     600.00000       23400.00|     536.00000       20904.00|     655.00000       25545.00 
  DRAINAGE PIPE 1200 MM                   |                             |                             | 
0530 603024000               63.400  M    |    1400.00000       88760.00|    1600.00000      101440.00|    1550.00000       98270.00 
  DRAINAGE PIPE 2400 MM                   |                             |                             | 
0540 603033450               52.000  M    |     200.00000       10400.00|     141.00000        7332.00|     120.00000        6240.00 
  DRAINAGE PIPE IRR 450 MM                |                             |                             | 
0550 603036000              145.000  M    |     175.00000       25375.00|      93.30000       13528.50|     185.00000       26825.00 
  DRAINAGE PIPE IRR 600 MM                |                             |                             | 
0560 603041650               97.000  M    |    1025.00000       99425.00|    1000.00000       97000.00|     950.00000       92150.00 
  DRAINAGE PIPE IRR 1650 MM               |                             |                             | 
0570 603041800              118.500  M    |    1100.00000      130350.00|    1100.00000      130350.00|    1000.00000      118500.00 
  DRAINAGE PIPE IRR 1800 MM               |                             |                             | 
0580 603110301                3.000  M    |     800.00000        2400.00|     848.00000        2544.00|     600.00000        1800.00 
  CSP SLOTTED 300 MM X 1.63 MM            |                             |                             | 
0590 603443040              472.800  M    |     300.00000      141840.00|     130.00000       61464.00|     200.00000       94560.00 
  RCP IRR 300 MM  CL 4                    |                             |                             | 
0600 603444530              887.300  M    |     340.00000      301682.00|     121.00000      107363.30|     220.00000      195206.00 
 
  RCP IRR 450 MM CL 3                     |                             |                             | 
0610 603446030              808.300  M    |     365.00000      295029.50|     223.00000      180250.90|     260.00000      210158.00 
  RCP IRR 600 MM CL 3                     |                             |                             | 
0620 603470420               99.000  M    |     415.00000       41085.00|     230.00000       22770.00|     250.00000       24750.00 
  RCP SIPHON 450 MM CL 2                  |                             |                             | 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   3  ) 6259                |(   4   ) 6124               |(   5  ) 3744 
                                          |J T L GROUP INC - MISSOULA   |L S JENSEN CONSTRUCTION AND  |M A DEATLEY CONSTRUCTION INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0630 603470620              254.000  M    |     495.00000      125730.00|     329.00000       83566.00|     400.00000      101600.00 
  RCP SIPHON 600 MM CL 2                  |                             |                             | 
0640 603583030               60.000  M    |    2850.00000      171000.00|    2700.00000      162000.00|    3500.00000      210000.00 
  REIN CONC BOX 3000 MM X3000 MM          |                             |                             | 
0650 603610100              126.500  M    |      31.50000        3984.75|      24.50000        3099.25|      22.65000        2865.23 
  PIPE-PVC 100 MM SANITARY                |                             |                             | 
0660 603610150              128.000  M    |      36.50000        4672.00|      32.40000        4147.20|      25.94000        3320.32 
  PIPE-PVC 150 MM SANITARY                |                             |                             | 
0670 604031200                7.000  EACH |    1835.00000       12845.00|    2600.00000       18200.00|    3000.00000       21000.00 
  MANHOLE 1200 MM - TYPE 3                |                             |                             | 
0680 604031800                1.000  EACH |    2225.00000        2225.00|    4200.00000        4200.00|    3300.00000        3300.00 
  MANHOLE 1800 MM-TYPE 3                  |                             |                             | 
0690 604112310                4.000  EACH |    1940.00000        7760.00|    2700.00000       10800.00|    3000.00000       12000.00 
  COMB 1200 MM T3 MH-T1 DR INLET          |                             |                             | 
0700 604112340               15.000  EACH |    1775.00000       26625.00|    2000.00000       30000.00|    3000.00000       45000.00 
  COMB 1200 MM T3 MH-T4 DR INLET          |                             |                             | 
0710 604115340                1.000  EACH |    2900.00000        2900.00|    4200.00000        4200.00|    4000.00000        4000.00 
  COMB 1500 MM T3 MH-T4 DR INLET          |                             |                             | 
0720 604210000                7.000  EACH |    1650.00000       11550.00|    2100.00000       14700.00|    2750.00000       19250.00 
  INLET-DROP-TYPE 1                       |                             |                             | 
0730 604240000               14.000  EACH |    1325.00000       18550.00|    1500.00000       21000.00|    2500.00000       35000.00 
  INLET-DROP-TYPE 4                       |                             |                             | 
0740 604320000                2.000  EACH |    1350.00000        2700.00|    1400.00000        2800.00|    2500.00000        5000.00 
  INLET-CURB-TYPE 2                       |                             |                             | 
0750 606000000              251.460  M    |      52.00000       13075.92|      61.40000       15439.64|      49.40000       12422.12 
  GUARD RAIL-STEEL                        |                             |                             | 
0760 606015000               11.430  M    |     142.00000        1623.06|     184.00000        2103.12|     135.35000        1547.05 
  GUARD RAIL-STL INT RDWY TERM SECT       |                             |                             | 
0770 606110000                6.000  EACH |    2250.00000       13500.00|    2200.00000       13200.00|    2150.00000       12900.00 
  GUARD RAIL-STL/BR APPR-TY 1             |                             |                             | 
0780 606190000                1.000  EACH |     550.00000         550.00|     601.00000         601.00|     540.00000         540.00 
  ONE-WAY DEPART TERM SECTION             |                             |                             | 
0790 606250000                5.000  EACH |    2675.00000       13375.00|    3000.00000       15000.00|    2535.00000       12675.00 
  GUARD RAIL-OPTIONAL TERM SECT           |                             |                             | 
0800 606290000              107.000  EACH |     415.00000       44405.00|     371.00000       39697.00|     395.00000       42265.00 
  CONCRETE BARRIER RAIL                   |                             |                             | 
0810 606350000               24.000  EACH |     160.00000        3840.00|     108.00000        2592.00|     150.00000        3600.00 
  TEMPORARY CONCRETE BARRIER RAIL         |                             |                             | 
0820 606800000              215.000  M    |       6.50000        1397.50|       7.85000        1687.75|       6.25000        1343.75 
  REMOVE GUARD RAIL                       |                             |                             | 
0830 606830000               18.000  EACH |      68.50000        1233.00|      54.10000         973.80|      65.00000        1170.00 
  REMOVE CONCRETE BARRIER RAIL            |                             |                             | 
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     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   3  ) 6259                |(   4   ) 6124               |(   5  ) 3744 
                                          |J T L GROUP INC - MISSOULA   |L S JENSEN CONSTRUCTION AND  |M A DEATLEY CONSTRUCTION INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0840 606920000                4.000  EACH |    2630.00000       10520.00|    3800.00000       15200.00|    2500.00000       10000.00 
  TEMP IMPACT ATTENUATOR                  |                             |                             | 
0850 607000010              343.000  M    |      45.00000       15435.00|      45.30000       15537.90|      65.08000       22322.44 
  FENCE-CHAIN LINK - 1.8 METERS           |                             |                             | 
0860 607020000                5.000  EACH |     300.00000        1500.00|     298.00000        1490.00|     330.00000        1650.00 
  PANEL-DOUBLE CHAIN LINK                 |                             |                             | 
0870 607204000             1720.200  M    |      17.50000       30103.50|      18.00000       30963.60|       7.72000       13279.94 
  FARM FENCE-TYPE F4W                     |                             |                             | 
0880 607205000             1005.000  M    |      17.50000       17587.50|      18.20000       18291.00|       8.20000        8241.00 
  FARM FENCE-TYPE F5W                     |                             |                             | 
0890 607210050              233.800  M    |      47.00000       10988.60|      48.20000       11269.16|      25.68000        6003.98 
  FENCE - WILDLIFE                        |                             |                             | 
0900 607210055               10.000  EACH |     425.00000        4250.00|     433.00000        4330.00|     350.00000        3500.00 
  FENCE - PANEL/SINGLE - WILDLIFE         |                             |                             | 
0910 607210060                4.000  EACH |     525.00000        2100.00|     541.00000        2164.00|     550.00000        2200.00 
  FENCE - PANEL/DOUBLE - WILDLIFE         |                             |                             | 
0920 607210200               67.000  M    |      28.00000        1876.00|      28.40000        1902.80|      15.63000        1047.21 
  FENCE-SPECIAL DESIGN                    |                             |                             | 
0930 607211000               47.000  EACH |     210.00000        9870.00|     216.00000       10152.00|     130.00000        6110.00 
  FARM FENCE-PANEL/SINGLE FW              |                             |                             | 
0940 607212000               15.000  EACH |     270.00000        4050.00|     276.00000        4140.00|     180.00000        2700.00 
  FARM FENCE-PANEL/DOUBLE FW              |                             |                             | 
0950 607300200               36.000  M    |      55.00000        1980.00|      55.60000        2001.60|      55.21000        1987.56 
  FARM GATE-WIRE-TYPE G-2                 |                             |                             | 
0960 607300300               75.800  M    |      65.00000        4927.00|      66.50000        5040.70|      72.92000        5527.34 
  FARM GATE-METAL-TYPE G-3                |                             |                             | 
0970 607400000              415.000  M    |       7.00000        2905.00|       7.05000        2925.75|       4.10000        1701.50 
  FENCE-TEMPORARY                         |                             |                             | 
0980 607490000               10.000  EACH |      70.00000         700.00|      70.30000         703.00|      70.00000         700.00 
  DEADMAN                                 |                             |                             | 
0990 607601120              410.200  M    |      21.00000        8614.20|      20.80000        8532.16|      10.76000        4413.75 
  FARM FENCE TYPE F1W-1220 MM WW          |                             |                             | 
1000 607602813             1609.400  M    |      21.00000       33797.40|      20.70000       33314.58|       9.67000       15562.90 
  FARM FENCE-TYPE F2W-813 MM WW           |                             |                             | 
1010 608100000             8489.300  M2   |      36.25000      307737.13|      35.60000      302219.08|      23.84000      202384.91 
  SIDEWALK-CONCRETE 100 MM                |                             |                             | 
1020 608150000             1864.200  M2   |      55.25000      102997.05|      42.40000       79042.08|      28.80000       53688.96 
  SIDEWALK-CONCRETE 150 MM                |                             |                             | 
1030 608290100               16.900  M2   |     275.00000        4647.50|     373.00000        6303.70|     345.00000        5830.50 
  TRUNCATED DOMES                         |                             |                             | 
1040 608500100              358.000  M2   |      59.00000       21122.00|      36.40000       13031.20|      26.00000        9308.00 
  CONCRETE 100 MM                         |                             |                             | 
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1050 609000000             3764.700  M    |      34.50000      129882.15|      36.30000      136658.61|      29.52000      111133.94 
  CURB AND GUTTER-CONCRETE                |                             |                             | 
1060 609100000             1281.500  M    |      30.50000       39085.75|      31.90000       40879.85|      29.52000       37829.88 
  CURB-CONCRETE MEDIAN TYPE A             |                             |                             | 
1070 610110000               18.200  HA   |     950.00000       17290.00|     974.00000       17726.80|     900.00000       16380.00 
  SEEDING AREA NO 1                       |                             |                             | 
1080 610120000                0.900  HA   |    1685.00000        1516.50|    1700.00000        1530.00|    1600.00000        1440.00 
  SEEDING AREA NO 2                       |                             |                             | 
1090 610130000                5.200  HA   |     475.00000        2470.00|     487.00000        2532.40|     450.00000        2340.00 
  SEEDING AREA NO 3                       |                             |                             | 
1100 610210000               18.200  HA   |     185.00000        3367.00|     189.00000        3439.80|     175.00000        3185.00 
  FERTILIZING AREA NO 1                   |                             |                             | 
1110 610222000                0.900  HA   |     210.00000         189.00|     216.00000         194.40|     200.00000         180.00 
  FERTILIZING AREA NO 2                   |                             |                             | 
1120 610300000              332.000  M2   |       8.70000        2888.40|       8.95000        2971.40|       8.25000        2739.00 
  SODDING                                 |                             |                             | 
1130 610400000               23.400  HA   |     160.00000        3744.00|     162.00000        3790.80|     150.00000        3510.00 
  CONDITION SEEDBED SURFACE               |                             |                             | 
1140 610405010             3000.000  UNIT |       1.00000        3000.00|       1.00000        3000.00|       1.00000        3000.00 
  NOXIOUS WEED CONTROL                    |                             |                             | 
1150 610445000                       LUMP |    4000.00000        4000.00|    4100.00000        4100.00|    3800.00000        3800.00 
  REVEGETATION                            |                             |                             | 
1160 610510000                0.900  HA   |    6100.00000        5490.00|    6300.00000        5670.00|    5800.00000        5220.00 
  MULCH                                   |                             |                             | 
1170 610900000                       LUMP |   35375.00000       35375.00|   36000.00000       36000.00|   33660.00000       33660.00 
  IRRIGATION SYSTEM                       |                             |                             | 
1180 611190000                1.000  EACH |   16200.00000       16200.00|   18000.00000       18000.00|    6536.48000        6536.48 
  CATTLE GUARD 9.0 M                      |                             |                             | 
1190 613010000               62.600  M3   |     105.00000        6573.00|      92.00000        5759.20|      70.00000        4382.00 
  RIPRAP-CLASS 1 RANDOM                   |                             |                             | 
1200 613020000             2921.000  M3   |      73.00000      213233.00|      92.00000      268732.00|      80.00000      233680.00 
  RIPRAP-CLASS 2 RANDOM                   |                             |                             | 
1210 613130000                4.000  M3   |     135.00000         540.00|      92.00000         368.00|     400.00000        1600.00 
  BANK PROTECTION-TYPE 3                  |                             |                             | 
1220 615000000                1.000  EACH |   17125.00000       17125.00|    4000.00000        4000.00|   13000.00000       13000.00 
  CONCRETE CISTERN                        |                             |                             | 
1230 616010000               27.400  M3   |    1250.00000       34250.00|    1300.00000       35620.00|    1250.00000       34250.00 
  FOUNDATION-CONCRETE                     |                             |                             | 
1240 616041000              205.000  M    |      37.75000        7738.75|      38.70000        7933.50|      35.80000        7339.00 
  CONDUIT-STEEL 41 MM RIGID               |                             |                             | 
1250 616053000              362.000  M    |      40.00000       14480.00|      41.10000       14878.20|      38.00000       13756.00 
  CONDUIT-STEEL 53 MM RIGID               |                             |                             | 
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1260 616241000             3932.000  M    |      14.50000       57014.00|      14.90000       58586.80|      14.00000       55048.00 
  CONDUIT-PLASTIC 41 MM                   |                             |                             | 
1270 616253000              173.000  M    |      17.25000        2984.25|      17.90000        3096.70|      16.50000        2854.50 
  CONDUIT-PLASTIC 53 MM                   |                             |                             | 
1280 616480000               41.000  EACH |     290.00000       11890.00|     298.00000       12218.00|     275.00000       11275.00 
  PULL BOX-CONCRETE TYPE 1                |                             |                             | 
1290 616490000               10.000  EACH |     580.00000        5800.00|     595.00000        5950.00|     550.00000        5500.00 
  PULL BOX-CONCRETE TYPE 2                |                             |                             | 
1300 616500000                1.000  EACH |     675.00000         675.00|     697.00000         697.00|     644.00000         644.00 
  PULL BOX-CONCRETE TYPE 3                |                             |                             | 
1310 617000340              500.000  M    |       2.85000        1425.00|       2.90000        1450.00|       2.70000        1350.00 
  CABLE-COPPER 3AWG14-600V                |                             |                             | 
1320 617001040              130.000  M    |       7.00000         910.00|       7.20000         936.00|       6.65000         864.50 
  CABLE-COPPER 10AWG14-600V               |                             |                             | 
1330 617001240              225.000  M    |       8.25000        1856.25|       8.45000        1901.25|       7.80000        1755.00 
  CABLE-COPPER 12AWG14-600V               |                             |                             | 
1340 617001540              115.000  M    |      11.50000        1322.50|      12.00000        1380.00|      11.10000        1276.50 
  CABLE-COPPER 15AWG14-600V               |                             |                             | 
1350 617010060             3834.000  M    |       3.25000       12460.50|       3.30000       12652.20|       3.05000       11693.70 
  CONDUCTOR-COPPER AWG6-600V              |                             |                             | 
1360 617010080             5574.000  M    |       2.50000       13935.00|       2.55000       14213.70|       2.35000       13098.90 
  CONDUCTOR-COPPER AWG8-600V              |                             |                             | 
1370 617010100             4776.000  M    |       1.75000        8358.00|       1.80000        8596.80|       1.65000        7880.40 
  CONDUCTOR-COPPER AWG10-600V             |                             |                             | 
1380 617100570               34.000  EACH |    3300.00000      112200.00|    3400.00000      115600.00|    3140.00000      106760.00 
  STANDARD-STL TYPE 10-A-500-7            |                             |                             | 
1390 617100580                4.000  EACH |    3350.00000       13400.00|    3400.00000       13600.00|    3188.00000       12752.00 
  STANDARD-STL TYPE 10-A-500-8            |                             |                             | 
1400 617121000               16.000  EACH |    3250.00000       52000.00|    3300.00000       52800.00|    3086.00000       49376.00 
  DECORATIVE LIGHT STANDARD               |                             |                             | 
1410 617130000                6.000  EACH |     150.00000         900.00|     159.00000         954.00|     158.00000         948.00 
  PHOTO ELECTRIC CONTROL                  |                             |                             | 
1420 617130400               38.000  EACH |     400.00000       15200.00|     405.00000       15390.00|     374.00000       14212.00 
  LUMINAIRE ASSEMBLY-400W SV              |                             |                             | 
1430 617140120                2.000  EACH |     500.00000        1000.00|     532.00000        1064.00|     500.00000        1000.00 
  SIG STANDARD TYPE 1-120                 |                             |                             | 
1440 617140140                2.000  EACH |     525.00000        1050.00|     541.00000        1082.00|     500.00000        1000.00 
  SIG STANDARD TYPE 1-140                 |                             |                             | 
1450 617155950                1.000  EACH |    1050.00000        1050.00|    1100.00000        1100.00|    1000.00000        1000.00 
  SIG STANDARD TYPE 2-A-900-5             |                             |                             | 
1460 617155960                3.000  EACH |    1050.00000        3150.00|    1100.00000        3300.00|    1000.00000        3000.00 
  SIG STANDARD TYPE 2-A-900-6             |                             |                             | 
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1470 617165980                2.000  EACH |    1300.00000        2600.00|    1400.00000        2800.00|    1267.00000        2534.00 
  SIG STANDARD TYPE 3-A-900-8             |                             |                             | 
1480 617192000               10.000  EACH |     225.00000        2250.00|     229.00000        2290.00|     212.00000        2120.00 
  PUSH BUTTON/PEDESTRIAN                  |                             |                             | 
1490 617211300                2.000  EACH |     825.00000        1650.00|     856.00000        1712.00|     791.00000        1582.00 
  SIG-TRAF 1 COLOR-1 WAY 30               |                             |                             | 
1500 617231330               16.000  EACH |    1015.00000       16240.00|    1000.00000       16000.00|     963.00000       15408.00 
  SIG-TRAF 3 COL-1 WAY 30-30-30           |                             |                             | 
1510 617280020               12.000  EACH |     630.00000        7560.00|     649.00000        7788.00|     600.00000        7200.00 
  SIG-PEDESTRIAN TYPE 2                   |                             |                             | 
1520 617405800                1.000  EACH |    1025.00000        1025.00|    1000.00000        1000.00|     970.00000         970.00 
  CONTLR/TRAF-ACTUAT TYPE 8A              |                             |                             | 
1530 617410400                1.000  EACH |    1050.00000        1050.00|    1100.00000        1100.00|    1000.00000        1000.00 
  CONTROLLER-CAB PEDESTAL TYPE P          |                             |                             | 
1540 617500000               24.000  EACH |     550.00000       13200.00|     649.00000       15576.00|     690.00000       16560.00 
  DETECTOR/LOOP                           |                             |                             | 
1550 617500070                       LUMP |    6000.00000        6000.00|    6200.00000        6200.00|    5700.00000        5700.00 
  DETECTOR LOOP - MONITOR 4 LANE          |                             |                             | 
1560 617510000              679.000  M    |       3.00000        2037.00|       3.05000        2070.95|       3.00000        2037.00 
  DETECTOR/LOOP SHLD CABLE                |                             |                             | 
1570 617610300                2.000  EACH |    2600.00000        5200.00|    2700.00000        5400.00|    2500.00000        5000.00 
  SERV ASSEMBLY-30 AMP                    |                             |                             | 
1580 617610600                2.000  EACH |    1685.00000        3370.00|    1700.00000        3400.00|    2500.00000        5000.00 
  SERV ASSEMBLY-60 AMP                    |                             |                             | 
1590 617611000                1.000  EACH |    1700.00000        1700.00|    1800.00000        1800.00|    2500.00000        2500.00 
  SERV ASSEMBLY-100 AMP                   |                             |                             | 
1600 617800150                       LUMP |    3300.00000        3300.00|    4300.00000        4300.00|    4000.00000        4000.00 
  REMOVE AND SALVAGE                      |                             |                             | 
1610 618010000           700000.000  UNIT |       0.76000      532000.00|       0.79000      553000.00|       0.72000      504000.00 
  TRAFFIC CONTROL-DEVICES CB              |                             |                             | 
1620 618030000               53.000  KM   |     190.00000       10070.00|     197.00000       10441.00|     187.46000        9935.38 
  TEMPORARY PAVEMENT MARKINGS             |                             |                             | 
1630 618140000                9.200  M2   |     150.00000        1380.00|     238.00000        2189.60|     145.00000        1334.00 
  SINGLE USE SIGNS                        |                             |                             | 
1640 618200000             5000.000  KL   |       7.50000       37500.00|       8.65000       43250.00|      11.00000       55000.00 
  WATER FOR DUST CONTROL                  |                             |                             | 
1650 619023000               17.740  M2   |     315.00000        5588.10|     250.00000        4435.00|     300.00000        5322.00 
  SIGNS-SHEET ALUM INCR-SHT I             |                             |                             | 
1660 619026010                1.420  M2   |     350.00000         497.00|     354.00000         502.68|     350.00000         497.00 
  SIGNS-SHEET ALUM INCR IV                |                             |                             | 
1670 619033000                8.380  M2   |     150.00000        1257.00|     273.00000        2287.74|     250.00000        2095.00 
  SIGNS-SHEET ALUM REFL SHT I             |                             |                             | 
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1680 619034010               59.960  M2   |     290.00000       17388.40|     205.00000       12291.80|     275.00000       16489.00 
  SIGNS-SHEET ALUM REFL SHT IV            |                             |                             | 
1690 619120000              187.200  KG   |       8.00000        1497.60|       6.65000        1244.88|       0.50000          93.60 
  POSTS-STEEL U SIGN                      |                             |                             | 
1700 619130000              375.000  KG   |       9.50000        3562.50|       9.90000        3712.50|       9.00000        3375.00 
  POSTS-STEEL STRUCTURAL SIGN             |                             |                             | 
1710 619140000              820.700  KG   |       4.75000        3898.33|       7.25000        5950.08|       4.50000        3693.15 
  POSTS-TUBULAR STEEL-SQ-PERF             |                             |                             | 
1720 619214000               54.000  M    |     130.00000        7020.00|     135.00000        7290.00|     125.00000        6750.00 
  POLES-TREATED TIMBER CLASS 4            |                             |                             | 
1730 619234000              113.800  M    |      37.00000        4210.60|      32.10000        3652.98|      35.00000        3983.00 
  POLES-TRD TMBR-BARN 100 MM              |                             |                             | 
1740 619235500              104.800  M    |      42.00000        4401.60|      32.50000        3406.00|      40.00000        4192.00 
  POLES-TRD TMBR-BARN 130 MM              |                             |                             | 
1750 619303000                6.000  EACH |     840.00000        5040.00|     716.00000        4296.00|     800.00000        4800.00 
  FRANG SIGN POST BKWY S100X11            |                             |                             | 
1760 619305000                2.000  EACH |     850.00000        1700.00|     740.00000        1480.00|     800.00000        1600.00 
  FRANG SIGN POST BKWY S130X15            |                             |                             | 
1770 619355000               13.000  EACH |     370.00000        4810.00|     192.00000        2496.00|     350.00000        4550.00 
  SQ TBLR SLIP BASE BKWY 76 MM            |                             |                             | 
1780 619511000              102.000  EACH |      25.00000        2550.00|      27.20000        2774.40|      24.00000        2448.00 
  DELINEATOR-DES A                        |                             |                             | 
1790 619514000               10.000  EACH |      35.00000         350.00|      30.80000         308.00|      34.00000         340.00 
  DELINEATOR-DES D                        |                             |                             | 
1800 619517000                9.000  EACH |      29.00000         261.00|      28.30000         254.70|      27.00000         243.00 
  DELINEATOR-DES G                        |                             |                             | 
1810 619570100                6.000  EACH |      53.00000         318.00|      55.70000         334.20|      50.00000         300.00 
  DELINEATOR-FLEX SURF MTD WH             |                             |                             | 
1820 619570200                6.000  EACH |      53.00000         318.00|      55.70000         334.20|      50.00000         300.00 
  DELINEATOR-FLEX SURF MTD YLW            |                             |                             | 
1830 619630000                7.200  M    |     145.00000        1044.00|     116.00000         835.20|     135.00000         972.00 
  BARRICADES-TYPE B(3)                    |                             |                             | 
1840 619700000               57.000  EACH |      37.00000        2109.00|      34.10000        1943.70|      35.00000        1995.00 
  REMOVE SIGNS                            |                             |                             | 
1850 619702000                9.000  EACH |      80.00000         720.00|     199.00000        1791.00|      75.00000         675.00 
  REMOVE SIGNS-GUIDE                      |                             |                             | 
1860 619720000                3.000  EACH |     135.00000         405.00|     108.00000         324.00|     130.00000         390.00 
  RESET SIGNS                             |                             |                             | 
1870 620010000             2606.000  L    |       7.00000       18242.00|       7.05000       18372.30|       6.71000       17486.26 
  STRIPING-WHITE PAINT                    |                             |                             | 
1880 620020000             2442.000  L    |       7.00000       17094.00|       7.05000       17216.10|       6.71000       16385.82 
  STRIPING-YELLOW PAINT                   |                             |                             | 
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1890 620030000              318.000  L    |      42.00000       13356.00|      42.80000       13610.40|      40.79000       12971.22 
  WORDS AND SYMBOLS-WHITE PAINT           |                             |                             | 
1900 620035000              166.000  L    |       8.00000        1328.00|       8.20000        1361.20|       7.83000        1299.78 
  WORDS AND SYMBOLS-YELLOW PAINT          |                             |                             | 
1910 620045000              317.000  L    |      19.50000        6181.50|      20.00000        6340.00|      19.06000        6042.02 
  YELLOW CURB MARKING EPOXY               |                             |                             | 
1920 620110000             1738.000  L    |      12.75000       22159.50|      13.10000       22767.80|      12.47000       21672.86 
  STRIPING-WHITE EPOXY                    |                             |                             | 
1930 620120000             1628.000  L    |      12.75000       20757.00|      13.10000       21326.80|      12.47000       20301.16 
  STRIPING-YELLOW EPOXY                   |                             |                             | 
1940 620130000              212.000  L    |      57.00000       12084.00|      58.60000       12423.20|      55.77000       11823.24 
  WORDS/SYMBOLS-WHITE EPOXY               |                             |                             | 
1950 620135000              110.000  L    |      57.00000        6270.00|      58.60000        6446.00|      55.77000        6134.70 
  WORDS/SYMBOLS-YELLOW EPOXY              |                             |                             | 
1960 620710000             8200.000  M    |       1.25000       10250.00|       1.30000       10660.00|       1.24000       10168.00 
  REMOVE PAVEMENT MARKINGS                |                             |                             | 
1970 621412000                6.000  EACH |     275.00000        1650.00|     253.00000        1518.00|     600.00000        3600.00 
  ADJUST VALVE BOXES                      |                             |                             | 
1980 621430000                7.000  EACH |     240.00000        1680.00|    1200.00000        8400.00|    2000.00000       14000.00 
  ADJUST MANHOLES                         |                             |                             | 
1990 622110000               13.200  M2   |      21.50000         283.80|       6.50000          85.80|       2.50000          33.00 
  PERM. EROSION CONTROL-MOD SURV          |                             |                             | 
2000 622120000             2787.000  M2   |       2.25000        6270.75|       5.95000       16582.65|       2.00000        5574.00 
  PERM. EROSION CONTROL-HIGH SURV         |                             |                             | 
2010 622350010              283.000  M2   |      30.00000        8490.00|      18.90000        5348.70|      13.00000        3679.00 
  GEOSYNTHETIC CLAY LINER                 |                             |                             | 
2020 622550000              363.000  M2   |       3.75000        1361.25|       3.85000        1397.55|       4.00000        1452.00 
  WEED BARRIER FABRIC                     |                             |                             | 
2030 622900000               37.000  M3   |      23.50000         869.50|      86.60000        3204.20|      80.00000        2960.00 
  DRAIN AGGREGATE                         |                             |                             | 
2040 800010000             1000.000  HOUR |      10.50000       10500.00|      26.10000       26100.00|      25.00000       25000.00 
  TRAINING PROGRAM                        |                             |                             | 
2050 800020000                       LUMP |    3775.00000        3775.00|    4000.00000        4000.00|   10000.00000       10000.00 
  CRITICAL PATH SCHEDULE                  |                             |                             | 
2060 800060000               50.000  EACH |     175.00000        8750.00|     173.00000        8650.00|     165.00000        8250.00 
  MAILBOX                                 |                             |                             | 
2070 800062000               12.000  EACH |     195.00000        2340.00|     182.00000        2184.00|     185.00000        2220.00 
  MAILBOX-LARGE                           |                             |                             | 
2080 800080000               11.400  KM   |     350.00000        3990.00|     527.00000        6007.80|     347.11000        3957.05 
  RUMBLE STRIPS                           |                             |                             | 
2090 850010100                2.000  EACH |    3400.00000        6800.00|    3500.00000        7000.00|    3000.00000        6000.00 
  WELL PUMP                               |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 002                     CONTRACT ID : 05B07                        COUNTIES : Ravalli 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 1 
 
==================================================================================================================================== 
                                          |(   3  ) 6259                |(   4   ) 6124               |(   5  ) 3744 
                                          |J T L GROUP INC - MISSOULA   |L S JENSEN CONSTRUCTION AND  |M A DEATLEY CONSTRUCTION INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
2100 850010200               21.000  M    |     775.00000       16275.00|     780.00000       16380.00|     400.00000        8400.00 
  WATER WELL DRILLING AND CASING          |                             |                             | 
2110 850010300               12.000  HOUR |     665.00000        7980.00|     683.00000        8196.00|     150.00000        1800.00 
  WELL DEVELOPEMENT AND PUMP TEST         |                             |                             | 
2120 850030200                4.000  EACH |    1350.00000        5400.00|    1100.00000        4400.00|    1000.00000        4000.00 
  BENCH                                   |                             |                             | 
2130 850030300                2.000  EACH |    2050.00000        4100.00|    1900.00000        3800.00|    1800.00000        3600.00 
  TRASH RECEPTACLE                        |                             |                             | 
2140 855000100                       LUMP |   16175.00000       16175.00|   17000.00000       17000.00|   15360.00000       15360.00 
  LANDSCAPING                             |                             |                             | 
2150 855200000                       LUMP |   31175.00000       31175.00|   32000.00000       32000.00|   29600.00000       29600.00 
  TREE AND SHRUB PLANTING                 |                             |                             | 
2160 855610000                1.000  EACH |   19000.00000       19000.00|   17000.00000       17000.00|   18000.00000       18000.00 
  SIGN-ENTRANCE                           |                             |                             | 
     SECTION TOTALS                       |           $    16,442,000.00|           $    16,994,488.00|           $    18,197,560.31 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $    16,442,000.00|           $    16,994,488.00|           $    18,197,560.31 
==================================================================================================================================== 



                                                MONTANA DEPARTMENT OF TRANSPORTATION                               DATE : 11/09/07 
                                                                                                                   PAGE : 003 -1 
                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 003                     CONTRACT ID : 03B07                        COUNTIES : Carbon 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
                                          CONTRACT TIME :   75  WORKING DAYS (AVAILABLE DAYS) 
     CONTRACT DESCRIPTION : 2000-SFTY IMP-8 KM NW RED LODGE 
     PROJECT(S) : (4720010000) HSIP 78-1(10)5 
                  2000-SFTY IMP-8 KM NW RED LODGE 
 
     VENDOR RANKING : 
 
  -------------------------------------------------------------------------------------------------------------------------------- 
                                                                                               TOTAL           % OVER      % OVER 
  RANK     VENDOR NO./NAME                                                                      BID             LOW BID      EST 
  -------------------------------------------------------------------------------------------------------------------------------- 
   0   -EST-           ENGINEER'S ESTIMATE                                              $       803,189.12    120.1628% 100.0000% 
   1   6872            MONTANA CIVIL CONTRACTORS INC                                    $       668,417.41    100.0000%  83.2204% 
   2   2050            RIVERSIDE CONTRACTING INC                                        $       743,438.03    111.2236%  92.5608% 
   3   2061            WICKENS CONSTRUCTION INC                                         $       851,801.24    127.4355% 106.0524% 
   4   6272            J T L GROUP INC - BILLINGS                                       $     1,188,507.40    177.8092% 147.9735% 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1  ) 6872                |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |MONTANA CIVIL CONTRACTORS IN |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   GRADING, OBLITERATE ROADWWAY, GRAVEL, GRADE D PLANT MIX, DRAINAGE, PAVEMENT MARKINGS 
                                          |                             |                             | 
0010 104100000            20000.000  UNIT |       1.00000       20000.00|       1.00000       20000.00|       1.00000       20000.00 
  MISCELLANEOUS WORK                      |                             |                             | 
0020 105100200                2.000  CRKM |    2000.00000        4000.00|    3188.00000        6376.00|    3000.00000        6000.00 
  FINISH GRADE CONTROL                    |                             |                             | 
0030 109200000                       LUMP |   85000.00000       85000.00|   65488.71000       65488.71|  105000.00000      105000.00 
  MOBILIZATION                            |                             |                             | 
0040 203300000            17029.000  M3   |      10.00000      170290.00|       7.00000      119203.00|       7.95000      135380.55 
  EMBANKMENT IN PLACE                     |                             |                             | 
0050 203500000             2500.000  M3   |       6.00000       15000.00|       4.85000       12125.00|       4.70000       11750.00 
  TOPSOIL-SALVAGING AND PLACING           |                             |                             | 
0060 208105000            35000.000  UNIT |       1.00000       35000.00|       1.10000       38500.00|       1.20000       42000.00 
  TEMPORARY EROSION CONTROL - CB          |                             |                             | 
0070 212010100                1.500  MSTA |    1250.00000        1875.00|    1000.00000        1500.00|    1500.00000        2250.00 
  OBLITERATE ROADWAY                      |                             |                             | 
0080 301270000             4686.000  M3   |      25.00000      117150.00|      26.50000      124179.00|      33.00000      154638.00 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0090 301440010             8302.000  M2   |       1.00000        8302.00|       1.08000        8966.16|       1.40000       11622.80 
  COVER - TYPE 1                          |                             |                             | 
0095 301700000              180.000  M3   |      30.00000        5400.00|      38.00000        6840.00|      25.00000        4500.00 
  TRAFFIC GRAVEL                          |                             |                             | 
0100 401040500             1994.000  MT   |      90.00000      179460.00|      85.00000      169490.00|      70.00000      139580.00 
  PLANT MIX GR D - COMMERCIAL             |                             |                             | 
0110 402225000               15.100  MT   |     550.00000        8305.00|     595.00000        8984.50|     525.00000        7927.50 
  EMULSIFIED ASPHALT CRS-2P               |                             |                             | 
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                                                                                                                   PAGE : 003 -2 
                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 003                     CONTRACT ID : 03B07                        COUNTIES : Carbon 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 6872               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |MONTANA CIVIL CONTRACTORS IN |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0120 603004500               12.700  M    |     150.00000        1905.00|     130.00000        1651.00|     150.00000        1905.00 
  DRAINAGE PIPE 450 MM                    |                             |                             | 
0130 603006000               31.700  M    |     200.00000        6340.00|     250.00000        7925.00|     225.00000        7132.50 
  DRAINAGE PIPE 600 MM                    |                             |                             | 
0140 607204100             1930.400  M    |       8.00000       15443.20|       9.00000       17373.60|       7.00000       13512.80 
  FARM FENCE-TYPE F4M                     |                             |                             | 
0150 607211000               11.000  EACH |     160.00000        1760.00|     175.00000        1925.00|     185.00000        2035.00 
  FARM FENCE-PANEL/SINGLE FW              |                             |                             | 
0160 607212000                9.000  EACH |     200.00000        1800.00|     200.00000        1800.00|     265.00000        2385.00 
  FARM FENCE-PANEL/DOUBLE FW              |                             |                             | 
0170 607300200                9.600  M    |      50.00000         480.00|      30.00000         288.00|      45.00000         432.00 
  FARM GATE-WIRE-TYPE G-2                 |                             |                             | 
0180 610110000                2.900  HA   |     600.00000        1740.00|     650.00000        1885.00|    1250.00000        3625.00 
  SEEDING AREA NO 1                       |                             |                             | 
0190 610210000                2.900  HA   |     400.00000        1160.00|     350.00000        1015.00|     480.00000        1392.00 
  FERTILIZING AREA NO 1                   |                             |                             | 
0200 610400000                2.900  HA   |     250.00000         725.00|     220.00000         638.00|     320.00000         928.00 
  CONDITION SEEDBED SURFACE               |                             |                             | 
0210 610405010             1000.000  UNIT |       1.00000        1000.00|       1.00000        1000.00|       1.00000        1000.00 
  NOXIOUS WEED CONTROL                    |                             |                             | 
0220 618020000                       LUMP |  100000.00000      100000.00|   35000.00000       35000.00|   50000.00000       50000.00 
  TRAFFIC CONTROL                         |                             |                             | 
0230 618030000                1.800  KM   |     750.00000        1350.00|     580.00000        1044.00|     550.00000         990.00 
  TEMPORARY PAVEMENT MARKINGS             |                             |                             | 
0240 618140000                9.200  M2   |     220.00000        2024.00|     150.00000        1380.00|     170.00000        1564.00 
  SINGLE USE SIGNS                        |                             |                             | 
0250 618200000              320.000  KL   |      12.00000        3840.00|       8.50000        2720.00|      12.00000        3840.00 
  WATER FOR DUST CONTROL                  |                             |                             | 
0260 619034010                3.240  M2   |     310.00000        1004.40|     230.00000         745.20|     190.00000         615.60 
  SIGNS-SHEET ALUM REFL SHT IV            |                             |                             | 
0270 619234000               17.040  M    |      38.00000         647.52|      31.00000         528.24|      32.00000         545.28 
  POLES-TRD TMBR-BARN 100 MM              |                             |                             | 
0280 619511000               34.000  EACH |      25.00000         850.00|      27.00000         918.00|      28.00000         952.00 
  DELINEATOR-DES A                        |                             |                             | 
0290 619700000                9.000  EACH |      50.00000         450.00|      35.00000         315.00|      35.00000         315.00 
  REMOVE SIGNS                            |                             |                             | 
0300 620010000              158.000  L    |      15.00000        2370.00|      12.50000        1975.00|      13.00000        2054.00 
  STRIPING-WHITE PAINT                    |                             |                             | 
0310 620020000              158.000  L    |      15.00000        2370.00|      12.50000        1975.00|      13.00000        2054.00 
  STRIPING-YELLOW PAINT                   |                             |                             | 
0320 620110000              106.000  L    |      29.00000        3074.00|      22.00000        2332.00|      26.00000        2756.00 
  STRIPING-WHITE EPOXY                    |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 003                     CONTRACT ID : 03B07                        COUNTIES : Carbon 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 6872               |(   2  ) 2050 
                                          |ENGINEER'S ESTIMATE          |MONTANA CIVIL CONTRACTORS IN |RIVERSIDE CONTRACTING INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0330 620120000              106.000  L    |      29.00000        3074.00|      22.00000        2332.00|      26.00000        2756.00 
  STRIPING-YELLOW EPOXY                   |                             |                             | 
     SECTION TOTALS                       |           $       803,189.12|           $       668,417.41|           $       743,438.03 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $       803,189.12|           $       668,417.41|           $       743,438.03 
==================================================================================================================================== 
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     CALL ORDER   : 003                     CONTRACT ID : 03B07                        COUNTIES : Carbon 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   3  ) 2061                |(   4   ) 6272               |(      ) 
                                          |WICKENS CONSTRUCTION INC     |J T L GROUP INC - BILLINGS   | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   GRADING, OBLITERATE ROADWWAY, GRAVEL, GRADE D PLANT MIX, DRAINAGE, PAVEMENT MARKINGS 
                                          |                             |                             | 
0010 104100000            20000.000  UNIT |       1.00000       20000.00|       1.00000       20000.00| 
  MISCELLANEOUS WORK                      |                             |                             | 
0020 105100200                2.000  CRKM |    3500.00000        7000.00|    3540.00000        7080.00| 
  FINISH GRADE CONTROL                    |                             |                             | 
0030 109200000                       LUMP |  151500.00000      151500.00|  110000.00000      110000.00| 
  MOBILIZATION                            |                             |                             | 
0040 203300000            17029.000  M3   |       9.00000      153261.00|       9.80000      166884.20| 
  EMBANKMENT IN PLACE                     |                             |                             | 
0050 203500000             2500.000  M3   |       6.00000       15000.00|      16.90000       42250.00| 
  TOPSOIL-SALVAGING AND PLACING           |                             |                             | 
0060 208105000            35000.000  UNIT |       1.15000       40250.00|       1.00000       35000.00| 
  TEMPORARY EROSION CONTROL - CB          |                             |                             | 
0070 212010100                1.500  MSTA |    1500.00000        2250.00|    4000.00000        6000.00| 
  OBLITERATE ROADWAY                      |                             |                             | 
0080 301270000             4686.000  M3   |      28.00000      131208.00|      55.00000      257730.00| 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0090 301440010             8302.000  M2   |       2.90000       24075.80|       0.90000        7471.80| 
  COVER - TYPE 1                          |                             |                             | 
0095 301700000              180.000  M3   |      28.00000        5040.00|      64.00000       11520.00| 
  TRAFFIC GRAVEL                          |                             |                             | 
0100 401040500             1994.000  MT   |      80.37000      160257.78|      63.00000      125622.00| 
  PLANT MIX GR D - COMMERCIAL             |                             |                             | 
0110 402225000               15.100  MT   |     729.00000       11007.90|     560.00000        8456.00| 
  EMULSIFIED ASPHALT CRS-2P               |                             |                             | 
0120 603004500               12.700  M    |     140.00000        1778.00|     240.00000        3048.00| 
  DRAINAGE PIPE 450 MM                    |                             |                             | 
0130 603006000               31.700  M    |     230.00000        7291.00|     323.00000       10239.10| 
  DRAINAGE PIPE 600 MM                    |                             |                             | 
0140 607204100             1930.400  M    |       6.50000       12547.60|      13.20000       25481.28| 
  FARM FENCE-TYPE F4M                     |                             |                             | 
0150 607211000               11.000  EACH |     175.00000        1925.00|     440.00000        4840.00| 
  FARM FENCE-PANEL/SINGLE FW              |                             |                             | 
0160 607212000                9.000  EACH |     250.00000        2250.00|     500.00000        4500.00| 
  FARM FENCE-PANEL/DOUBLE FW              |                             |                             | 
0170 607300200                9.600  M    |      40.00000         384.00|      75.00000         720.00| 
  FARM GATE-WIRE-TYPE G-2                 |                             |                             | 
0180 610110000                2.900  HA   |    1200.00000        3480.00|    1853.00000        5373.70| 
  SEEDING AREA NO 1                       |                             |                             | 
0190 610210000                2.900  HA   |     450.00000        1305.00|     646.00000        1873.40| 
  FERTILIZING AREA NO 1                   |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 003                     CONTRACT ID : 03B07                        COUNTIES : Carbon 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   3  ) 2061                |(   4   ) 6272               |(      ) 
                                          |WICKENS CONSTRUCTION INC     |J T L GROUP INC - BILLINGS   | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0200 610400000                2.900  HA   |     300.00000         870.00|     215.00000         623.50| 
  CONDITION SEEDBED SURFACE               |                             |                             | 
0210 610405010             1000.000  UNIT |       1.00000        1000.00|       1.00000        1000.00| 
  NOXIOUS WEED CONTROL                    |                             |                             | 
0220 618020000                       LUMP |   80000.00000       80000.00|  242000.00000      242000.00| 
  TRAFFIC CONTROL                         |                             |                             | 
0230 618030000                1.800  KM   |     508.00000         914.40|     700.00000        1260.00| 
  TEMPORARY PAVEMENT MARKINGS             |                             |                             | 
0240 618140000                9.200  M2   |     225.00000        2070.00|     125.00000        1150.00| 
  SINGLE USE SIGNS                        |                             |                             | 
0250 618200000              320.000  KL   |      10.00000        3200.00|     233.00000       74560.00| 
  WATER FOR DUST CONTROL                  |                             |                             | 
0260 619034010                3.240  M2   |     285.00000         923.40|     218.00000         706.32| 
  SIGNS-SHEET ALUM REFL SHT IV            |                             |                             | 
0270 619234000               17.040  M    |      45.00000         766.80|      32.50000         553.80| 
  POLES-TRD TMBR-BARN 100 MM              |                             |                             | 
0280 619511000               34.000  EACH |      27.00000         918.00|      29.40000         999.60| 
  DELINEATOR-DES A                        |                             |                             | 
0290 619700000                9.000  EACH |      35.00000         315.00|      37.50000         337.50| 
  REMOVE SIGNS                            |                             |                             | 
0300 620010000              158.000  L    |      12.50000        1975.00|      15.00000        2370.00| 
  STRIPING-WHITE PAINT                    |                             |                             | 
0310 620020000              158.000  L    |      12.50000        1975.00|      15.00000        2370.00| 
  STRIPING-YELLOW PAINT                   |                             |                             | 
0320 620110000              106.000  L    |      23.88000        2531.28|      30.60000        3243.60| 
  STRIPING-WHITE EPOXY                    |                             |                             | 
0330 620120000              106.000  L    |      23.88000        2531.28|      30.60000        3243.60| 
  STRIPING-YELLOW EPOXY                   |                             |                             | 
     SECTION TOTALS                       |           $       851,801.24|           $     1,188,507.40|           $ 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $       851,801.24|           $     1,188,507.40|           $ 
==================================================================================================================================== 
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     CALL ORDER   : 004                     CONTRACT ID : 02B07                        COUNTIES : Jefferson       Silver Bow 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 2 
                                          CONTRACT TIME :   24  WORKING DAYS (AVAILABLE DAYS) 
     CONTRACT DESCRIPTION : 2002 - SIGNING/GUARDRAIL - SOUTH OF BUTTE 
     PROJECT(S) : (5367003000) HSIP 29-3(3)72 
                  2002 - SIGNING/GUARDRAIL - SOUTH OF BUTTE 
 
     VENDOR RANKING : 
 
  -------------------------------------------------------------------------------------------------------------------------------- 
                                                                                               TOTAL           % OVER      % OVER 
  RANK     VENDOR NO./NAME                                                                      BID             LOW BID      EST 
  -------------------------------------------------------------------------------------------------------------------------------- 
   0   -EST-           ENGINEER'S ESTIMATE                                              $        72,877.50    136.1202% 100.0000% 
   1   6701            G S T INC                                                        $        53,539.06    100.0000%  73.4645% 
   2   3847            ROCKY MOUNTAIN TRAFFIC CONTROL INC                               $        59,736.00    111.5746%  81.9677% 
   3   2089            OMO CONSTRUCTION INC                                             $        68,135.80    127.2637%  93.4936% 
   4   6390            H L CONSTRUCTION INC                                             $       125,309.50    234.0525% 171.9454% 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1  ) 6701                |(   2  ) 3847 
                                          |ENGINEER'S ESTIMATE          |G S T INC                    |ROCKY MOUNTAIN TRAFFIC CONTRO 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   SIGNING AND GUARDRAIL - 49% JEFFERSON COUNTY /51% SILVER BOW 
                                          |                             |                             | 
0010 104030010             3000.000  UNIT |       1.00000        3000.00|       1.00000        3000.00|       1.00000        3000.00 
  MISCELLANEOUS WORK                      |                             |                             | 
0020 109200005                       LUMP |    7000.00000        7000.00|    7960.00000        7960.00|    8500.00000        8500.00 
  MOBILIZATION                            |                             |                             | 
0030 203020375              112.000  CUYD |      25.00000        2800.00|      14.14000        1583.68|      30.00000        3360.00 
  EMBANKMENT IN PLACE                     |                             |                             | 
0040 301020340               44.000  CUYD |      45.00000        1980.00|      24.45000        1075.80|      47.00000        2068.00 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0050 606010030              262.500  LNFT |      21.00000        5512.50|      17.00000        4462.50|      17.00000        4462.50 
  GUARD RAIL-STEEL                        |                             |                             | 
0060 606010033               75.000  LNFT |      26.00000        1950.00|      20.00000        1500.00|      19.00000        1425.00 
  GUARD RAIL-STEEL/7 FOOT POSTS           |                             |                             | 
0070 606010047               37.500  LNFT |      42.00000        1575.00|      39.20000        1470.00|      35.00000        1312.50 
  GD RAIL-STL INT RDWY TERM SECT          |                             |                             | 
0080 606010642                3.000  EACH |    2750.00000        8250.00|    2425.00000        7275.00|    2700.00000        8100.00 
  GUARD RAIL-OPTIONAL TERM SECT           |                             |                             | 
0090 618030080                       LUMP |   15000.00000       15000.00|    5820.00000        5820.00|    7500.00000        7500.00 
  TRAFFIC CONTROL                         |                             |                             | 
0100 619010075                7.600  SQFT |      25.00000         190.00|      16.75000         127.30|      18.00000         136.80 
  SIGNS-ALUM REFL SHEET (I)               |                             |                             | 
0110 619010086              445.400  SQFT |      25.00000       11135.00|      15.20000        6770.08|      18.00000        8017.20 
  SIGNS-ALUM REFL SHEET IV                |                             |                             | 
0120 619010230               35.000  EACH |      40.00000        1400.00|      30.00000        1050.00|      25.00000         875.00 
  REMOVE SIGNS                            |                             |                             | 
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                                                                                                                   PAGE : 004 -2 
                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 004                     CONTRACT ID : 02B07                        COUNTIES : Jefferson       Silver Bow 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 2 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 6701               |(   2  ) 3847 
                                          |ENGINEER'S ESTIMATE          |G S T INC                    |ROCKY MOUNTAIN TRAFFIC CONTRO 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0130 619010310               32.000  LB   |       5.25000         168.00|       4.60000         147.20|      10.00000         320.00 
  POSTS-STEEL U SIGN                      |                             |                             | 
0140 619010480              276.000  LNFT |      11.00000        3036.00|      11.00000        3036.00|      10.00000        2760.00 
  POLES-TREATED TIMBER-BARN 4 IN          |                             |                             | 
0150 619010490              288.000  LNFT |      13.00000        3744.00|      10.50000        3024.00|      10.00000        2880.00 
  POLES-TREATED TIMBER-BARN 5 IN          |                             |                             | 
0160 619011010              119.000  EACH |      25.00000        2975.00|      20.50000        2439.50|      19.00000        2261.00 
  DELINEATOR DES A                        |                             |                             | 
0170 619011030               24.000  EACH |      22.00000         528.00|      23.50000         564.00|      21.00000         504.00 
  DELINEATOR DES C                        |                             |                             | 
0180 619011040                4.000  EACH |      28.00000         112.00|      25.00000         100.00|      30.00000         120.00 
  DELINEATOR DES D                        |                             |                             | 
0190 619011060               97.000  EACH |      26.00000        2522.00|      22.00000        2134.00|      22.00000        2134.00 
  DELINEATOR DES F                        |                             |                             | 
     SECTION TOTALS                       |           $        72,877.50|           $        53,539.06|           $        59,736.00 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $        72,877.50|           $        53,539.06|           $        59,736.00 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 004                     CONTRACT ID : 02B07                        COUNTIES : Jefferson       Silver Bow 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 2 
 
==================================================================================================================================== 
                                          |(   3  ) 2089                |(   4   ) 6390               |(      ) 
                                          |OMO CONSTRUCTION INC         |H L CONSTRUCTION INC         | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   SIGNING AND GUARDRAIL - 49% JEFFERSON COUNTY /51% SILVER BOW 
                                          |                             |                             | 
0010 104030010             3000.000  UNIT |       1.00000        3000.00|       1.00000        3000.00| 
  MISCELLANEOUS WORK                      |                             |                             | 
0020 109200005                       LUMP |    8360.00000        8360.00|   15000.00000       15000.00| 
  MOBILIZATION                            |                             |                             | 
0030 203020375              112.000  CUYD |      38.33000        4292.96|      50.00000        5600.00| 
  EMBANKMENT IN PLACE                     |                             |                             | 
0040 301020340               44.000  CUYD |      47.91000        2108.04|      50.00000        2200.00| 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0050 606010030              262.500  LNFT |      15.44000        4053.00|      30.00000        7875.00| 
  GUARD RAIL-STEEL                        |                             |                             | 
0060 606010033               75.000  LNFT |      16.80000        1260.00|      35.00000        2625.00| 
  GUARD RAIL-STEEL/7 FOOT POSTS           |                             |                             | 
0070 606010047               37.500  LNFT |      39.32000        1474.50|      25.00000         937.50| 
  GD RAIL-STL INT RDWY TERM SECT          |                             |                             | 
0080 606010642                3.000  EACH |    2440.70000        7322.10|    3000.00000        9000.00| 
  GUARD RAIL-OPTIONAL TERM SECT           |                             |                             | 
0090 618030080                       LUMP |   16550.00000       16550.00|   45000.00000       45000.00| 
  TRAFFIC CONTROL                         |                             |                             | 
0100 619010075                7.600  SQFT |      28.74000         218.42|      25.00000         190.00| 
  SIGNS-ALUM REFL SHEET (I)               |                             |                             | 
0110 619010086              445.400  SQFT |      17.00000        7571.80|      30.00000       13362.00| 
  SIGNS-ALUM REFL SHEET IV                |                             |                             | 
0120 619010230               35.000  EACH |      32.78000        1147.30|      50.00000        1750.00| 
  REMOVE SIGNS                            |                             |                             | 
0130 619010310               32.000  LB   |       2.64000          84.48|      10.00000         320.00| 
  POSTS-STEEL U SIGN                      |                             |                             | 
0140 619010480              276.000  LNFT |       8.35000        2304.60|      15.00000        4140.00| 
  POLES-TREATED TIMBER-BARN 4 IN          |                             |                             | 
0150 619010490              288.000  LNFT |       8.10000        2332.80|      20.00000        5760.00| 
  POLES-TREATED TIMBER-BARN 5 IN          |                             |                             | 
0160 619011010              119.000  EACH |      24.00000        2856.00|      30.00000        3570.00| 
  DELINEATOR DES A                        |                             |                             | 
0170 619011030               24.000  EACH |      26.10000         626.40|      40.00000         960.00| 
  DELINEATOR DES C                        |                             |                             | 
0180 619011040                4.000  EACH |      27.40000         109.60|      35.00000         140.00| 
  DELINEATOR DES D                        |                             |                             | 
0190 619011060               97.000  EACH |      25.40000        2463.80|      40.00000        3880.00| 
  DELINEATOR DES F                        |                             |                             | 
     SECTION TOTALS                       |           $        68,135.80|           $       125,309.50|           $ 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $        68,135.80|           $       125,309.50|           $ 
==================================================================================================================================== 
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     CALL ORDER   : 005                     CONTRACT ID : 01B07                        COUNTIES : Yellowstone 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
                                          CONTRACT TIME :   30  WORKING DAYS (AVAILABLE DAYS) 
     CONTRACT DESCRIPTION : BIG DITCH-9 KM WEST OF BILLINGS 
     PROJECT(S) : (4884013000) BR 532-1(13)14 
                  BIG DITCH-9 KM WEST OF BILLINGS 
 
     VENDOR RANKING : 
 
  -------------------------------------------------------------------------------------------------------------------------------- 
                                                                                               TOTAL           % OVER      % OVER 
  RANK     VENDOR NO./NAME                                                                      BID             LOW BID      EST 
  -------------------------------------------------------------------------------------------------------------------------------- 
   0   -EST-           ENGINEER'S ESTIMATE                                              $       323,148.00    124.2934% 100.0000% 
   1   6312            STILLWATER EXCAVATING                                            $       259,988.00    100.0000%  80.4548% 
   2   6272            J T L GROUP INC - BILLINGS                                       $       265,354.28    102.0640%  82.1154% 
   3   6872            MONTANA CIVIL CONTRACTORS INC                                    $       268,099.26    103.1199%  82.9649% 
   4   2785            J AND S CONSTRUCTION INC                                         $       270,761.14    104.1437%  83.7886% 
   5   2109            COP CONSTRUCTION LLC                                             $       310,363.20    119.3760%  96.0437% 
   6   6805            RIVERSIDE SAND & GRAVEL INC                                      $       369,974.95    142.3046% 114.4909% 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1  ) 6312                |(   2  ) 6272 
                                          |ENGINEER'S ESTIMATE          |STILLWATER EXCAVATING        |J T L GROUP INC - BILLINGS 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   ROAD - PMS OVERLAY , SEAL & COVER 
                                          |                             |                             | 
0010 104100000            10000.000  UNIT |       1.00000       10000.00|       1.00000       10000.00|       1.00000       10000.00 
  MISCELLANEOUS WORK                      |                             |                             | 
0020 105100200                0.400  CRKM |    2500.00000        1000.00|    2500.00000        1000.00|    3333.00000        1333.20 
  FINISH GRADE CONTROL                    |                             |                             | 
0030 109200000                       LUMP |   47000.00000       47000.00|   30000.00000       30000.00|   22500.00000       22500.00 
  MOBILIZATION                            |                             |                             | 
0040 202011000                       LUMP |   12000.00000       12000.00|    4500.00000        4500.00|   11605.00000       11605.00 
  REMOVE STRUCTURE                        |                             |                             | 
0050 203300000             1428.000  M3   |      15.00000       21420.00|      12.00000       17136.00|      10.00000       14280.00 
  EMBANKMENT IN PLACE                     |                             |                             | 
0060 203500000              103.000  M3   |       8.00000         824.00|       8.00000         824.00|      12.45000        1282.35 
  TOPSOIL-SALVAGING AND PLACING           |                             |                             | 
0070 207300000               53.000  M3   |      35.00000        1855.00|      38.00000        2014.00|     105.00000        5565.00 
  BEDDING MATERIAL                        |                             |                             | 
0080 207310000               91.000  M3   |      45.00000        4095.00|      38.00000        3458.00|      79.00000        7189.00 
  FOUNDATION MATERIAL                     |                             |                             | 
0090 208105000            12000.000  UNIT |       1.00000       12000.00|       1.05000       12600.00|       1.25000       15000.00 
  TEMPORARY EROSION CONTROL - CB          |                             |                             | 
0100 301270000              618.000  M3   |      40.00000       24720.00|      38.00000       23484.00|      28.75000       17767.50 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0110 301440010             1444.000  M2   |       2.00000        2888.00|       1.25000        1805.00|       1.12000        1617.28 
  COVER - TYPE 1                          |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 005                     CONTRACT ID : 01B07                        COUNTIES : Yellowstone 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 6312               |(   2  ) 6272 
                                          |ENGINEER'S ESTIMATE          |STILLWATER EXCAVATING        |J T L GROUP INC - BILLINGS 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0120 301780000               33.000  M3   |      45.00000        1485.00|      42.00000        1386.00|      84.50000        2788.50 
  COARSE AGGREGATE-CONCRETE               |                             |                             | 
0130 401040500              397.000  MT   |     100.00000       39700.00|      76.00000       30172.00|      56.00000       22232.00 
  PLANT MIX GR D - COMMERCIAL             |                             |                             | 
0140 402225000                2.800  MT   |     550.00000        1540.00|     900.00000        2520.00|     498.00000        1394.40 
  EMULSIFIED ASPHALT CRS-2P               |                             |                             | 
0150 602010000                5.000  M    |      70.00000         350.00|      40.00000         200.00|     101.25000         506.25 
  REMOVE PIPE CULVERTS                    |                             |                             | 
0160 603100616                8.000  M    |     260.00000        2080.00|     245.00000        1960.00|     225.00000        1800.00 
  CSP 600 MM X 1.63 MM                    |                             |                             | 
0170 603448920               12.000  M    |     380.00000        4560.00|     390.00000        4680.00|     405.75000        4869.00 
  RCP IRR 900 MM CL 2                     |                             |                             | 
0180 603583621               25.500  M    |    3500.00000       89250.00|    3650.00000       93075.00|    3930.00000      100215.00 
  REIN CONC BOX 3600 MM X 2100 MM         |                             |                             | 
0190 606800000               67.000  M    |      12.00000         804.00|      20.00000        1340.00|       8.00000         536.00 
  REMOVE GUARD RAIL                       |                             |                             | 
0200 607400000               63.000  M    |       9.00000         567.00|       4.00000         252.00|      20.00000        1260.00 
  FENCE-TEMPORARY                         |                             |                             | 
0210 607740100               57.000  M    |      12.00000         684.00|      30.00000        1710.00|      43.00000        2451.00 
  RESET WOOD RAIL FENCE                   |                             |                             | 
0220 610110000                0.100  HA   |    1000.00000         100.00|    2000.00000         200.00|    3137.00000         313.70 
  SEEDING AREA NO 1                       |                             |                             | 
0230 610210000                0.100  HA   |     500.00000          50.00|     900.00000          90.00|    3137.00000         313.70 
  FERTILIZING AREA NO 1                   |                             |                             | 
0240 610400000                0.100  HA   |     300.00000          30.00|     600.00000          60.00|    3137.00000         313.70 
  CONDITION SEEDBED SURFACE               |                             |                             | 
0250 618020000                       LUMP |   40000.00000       40000.00|   11000.00000       11000.00|   12000.00000       12000.00 
  TRAFFIC CONTROL                         |                             |                             | 
0260 618030000                0.100  KM   |     600.00000          60.00|    2000.00000         200.00|    5590.00000         559.00 
  TEMPORARY PAVEMENT MARKINGS             |                             |                             | 
0270 619720000                3.000  EACH |     180.00000         540.00|     100.00000         300.00|     109.30000         327.90 
  RESET SIGNS                             |                             |                             | 
0280 620010000               16.000  L    |      35.00000         560.00|      32.00000         512.00|      76.50000        1224.00 
  STRIPING-WHITE PAINT                    |                             |                             | 
0290 620020000               16.000  L    |      30.00000         480.00|      32.00000         512.00|      76.50000        1224.00 
  STRIPING-YELLOW PAINT                   |                             |                             | 
0300 622020000              101.000  M2   |       2.00000         202.00|       9.00000         909.00|       9.00000         909.00 
  SUBSURFACE DRAIN FILTER-HIGH SURV       |                             |                             | 
0310 622220000              181.000  M2   |       4.00000         724.00|       5.00000         905.00|       5.00000         905.00 
  GEOTEXTILE STABILIZATION                |                             |                             | 
0320 624010000              228.000  M2   |       5.00000        1140.00|       3.00000         684.00|       3.10000         706.80 
  STRAW COCONUT BLANKET                   |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 005                     CONTRACT ID : 01B07                        COUNTIES : Yellowstone 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   0  ) -EST-               |(   1   ) 6312               |(   2  ) 6272 
                                          |ENGINEER'S ESTIMATE          |STILLWATER EXCAVATING        |J T L GROUP INC - BILLINGS 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0330 800060000                2.000  EACH |     220.00000         440.00|     250.00000         500.00|     183.00000         366.00 
  MAILBOX                                 |                             |                             | 
     SECTION TOTALS                       |           $       323,148.00|           $       259,988.00|           $       265,354.28 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $       323,148.00|           $       259,988.00|           $       265,354.28 
==================================================================================================================================== 
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     CALL ORDER   : 005                     CONTRACT ID : 01B07                        COUNTIES : Yellowstone 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   3  ) 6872                |(   4   ) 2785               |(   5  ) 2109 
                                          |MONTANA CIVIL CONTRACTORS IN |J AND S CONSTRUCTION INC     |COP CONSTRUCTION LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   ROAD - PMS OVERLAY , SEAL & COVER 
                                          |                             |                             | 
0010 104100000            10000.000  UNIT |       1.00000       10000.00|       1.00000       10000.00|       1.00000       10000.00 
  MISCELLANEOUS WORK                      |                             |                             | 
0020 105100200                0.400  CRKM |    9480.00000        3792.00|    6400.00000        2560.00|    8000.00000        3200.00 
  FINISH GRADE CONTROL                    |                             |                             | 
0030 109200000                       LUMP |   23223.00000       23223.00|   41000.00000       41000.00|   31000.00000       31000.00 
  MOBILIZATION                            |                             |                             | 
0040 202011000                       LUMP |    7000.00000        7000.00|    5148.00000        5148.00|   20500.00000       20500.00 
  REMOVE STRUCTURE                        |                             |                             | 
0050 203300000             1428.000  M3   |       6.85000        9781.80|      15.83000       22605.24|      30.00000       42840.00 
  EMBANKMENT IN PLACE                     |                             |                             | 
0060 203500000              103.000  M3   |       4.50000         463.50|       9.00000         927.00|      35.00000        3605.00 
  TOPSOIL-SALVAGING AND PLACING           |                             |                             | 
0070 207300000               53.000  M3   |      29.70000        1574.10|      81.00000        4293.00|      50.00000        2650.00 
  BEDDING MATERIAL                        |                             |                             | 
0080 207310000               91.000  M3   |      42.70000        3885.70|      64.00000        5824.00|      35.00000        3185.00 
  FOUNDATION MATERIAL                     |                             |                             | 
0090 208105000            12000.000  UNIT |       1.00000       12000.00|       0.65000        7800.00|       1.00000       12000.00 
  TEMPORARY EROSION CONTROL - CB          |                             |                             | 
0100 301270000              618.000  M3   |      31.74000       19615.32|      33.00000       20394.00|      42.00000       25956.00 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0110 301440010             1444.000  M2   |       1.27000        1833.88|       1.30000        1877.20|       1.30000        1877.20 
  COVER - TYPE 1                          |                             |                             | 
0120 301780000               33.000  M3   |      44.16000        1457.28|     194.30000        6411.90|      70.00000        2310.00 
  COARSE AGGREGATE-CONCRETE               |                             |                             | 
0130 401040500              397.000  MT   |      79.00000       31363.00|      55.00000       21835.00|      70.00000       27790.00 
  PLANT MIX GR D - COMMERCIAL             |                             |                             | 
0140 402225000                2.800  MT   |     448.00000        1254.40|     850.00000        2380.00|     850.00000        2380.00 
  EMULSIFIED ASPHALT CRS-2P               |                             |                             | 
0150 602010000                5.000  M    |     124.00000         620.00|     135.00000         675.00|     235.00000        1175.00 
  REMOVE PIPE CULVERTS                    |                             |                             | 
0160 603100616                8.000  M    |     143.00000        1144.00|     273.63000        2189.04|     155.00000        1240.00 
  CSP 600 MM X 1.63 MM                    |                             |                             | 
0170 603448920               12.000  M    |     415.00000        4980.00|     491.00000        5892.00|     330.00000        3960.00 
  RCP IRR 900 MM CL 2                     |                             |                             | 
0180 603583621               25.500  M    |    4300.00000      109650.00|    3300.00000       84150.00|    3600.00000       91800.00 
  REIN CONC BOX 3600 MM X 2100 MM         |                             |                             | 
0190 606800000               67.000  M    |      16.60000        1112.20|      15.50000        1038.50|       7.00000         469.00 
  REMOVE GUARD RAIL                       |                             |                             | 
0200 607400000               63.000  M    |      19.50000        1228.50|       7.66000         482.58|      10.00000         630.00 
  FENCE-TEMPORARY                         |                             |                             | 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 005                     CONTRACT ID : 01B07                        COUNTIES : Yellowstone 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   3  ) 6872                |(   4   ) 2785               |(   5  ) 2109 
                                          |MONTANA CIVIL CONTRACTORS IN |J AND S CONSTRUCTION INC     |COP CONSTRUCTION LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0210 607740100               57.000  M    |      44.00000        2508.00|      12.75000         726.75|      25.00000        1425.00 
  RESET WOOD RAIL FENCE                   |                             |                             | 
0220 610110000                0.100  HA   |    2773.00000         277.30|    6400.00000         640.00|    5300.00000         530.00 
  SEEDING AREA NO 1                       |                             |                             | 
0230 610210000                0.100  HA   |    2770.00000         277.00|    6400.00000         640.00|    1100.00000         110.00 
  FERTILIZING AREA NO 1                   |                             |                             | 
0240 610400000                0.100  HA   |    3120.00000         312.00|    6400.00000         640.00|    1100.00000         110.00 
  CONDITION SEEDBED SURFACE               |                             |                             | 
0250 618020000                       LUMP |   14017.00000       14017.00|    8325.00000        8325.00|   10000.00000       10000.00 
  TRAFFIC CONTROL                         |                             |                             | 
0260 618030000                0.100  KM   |    4920.00000         492.00|   12700.00000        1270.00|    5000.00000         500.00 
  TEMPORARY PAVEMENT MARKINGS             |                             |                             | 
0270 619720000                3.000  EACH |      95.00000         285.00|     100.00000         300.00|     120.00000         360.00 
  RESET SIGNS                             |                             |                             | 
0280 620010000               16.000  L    |      68.00000        1088.00|     114.31000        1828.96|      70.00000        1120.00 
  STRIPING-WHITE PAINT                    |                             |                             | 
0290 620020000               16.000  L    |      47.42000         758.72|     114.31000        1828.96|      70.00000        1120.00 
  STRIPING-YELLOW PAINT                   |                             |                             | 
0300 622020000              101.000  M2   |       3.16000         319.16|      12.50000        1262.50|      30.00000        3030.00 
  SUBSURFACE DRAIN FILTER-HIGH SURV       |                             |                             | 
0310 622220000              181.000  M2   |       2.40000         434.40|      12.31000        2228.11|       7.00000        1267.00 
  GEOTEXTILE STABILIZATION                |                             |                             | 
0320 624010000              228.000  M2   |       4.00000         912.00|      14.05000        3203.40|       8.00000        1824.00 
  STRAW COCONUT BLANKET                   |                             |                             | 
0330 800060000                2.000  EACH |     220.00000         440.00|     192.50000         385.00|     200.00000         400.00 
  MAILBOX                                 |                             |                             | 
     SECTION TOTALS                       |           $       268,099.26|           $       270,761.14|           $       310,363.20 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $       268,099.26|           $       270,761.14|           $       310,363.20 
==================================================================================================================================== 



                                                MONTANA DEPARTMENT OF TRANSPORTATION                               DATE : 11/09/07 
                                                                                                                   PAGE : 005 -6 
                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 005                     CONTRACT ID : 01B07                        COUNTIES : Yellowstone 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   6  ) 6805                |(       )                    |(      ) 
                                          |RIVERSIDE SAND & GRAVEL INC  |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   ROAD - PMS OVERLAY , SEAL & COVER 
                                          |                             |                             | 
0010 104100000            10000.000  UNIT |       1.00000       10000.00|                             | 
  MISCELLANEOUS WORK                      |                             |                             | 
0020 105100200                0.400  CRKM |   14150.00000        5660.00|                             | 
  FINISH GRADE CONTROL                    |                             |                             | 
0030 109200000                       LUMP |   41000.00000       41000.00|                             | 
  MOBILIZATION                            |                             |                             | 
0040 202011000                       LUMP |   27000.00000       27000.00|                             | 
  REMOVE STRUCTURE                        |                             |                             | 
0050 203300000             1428.000  M3   |      36.25000       51765.00|                             | 
  EMBANKMENT IN PLACE                     |                             |                             | 
0060 203500000              103.000  M3   |      24.25000        2497.75|                             | 
  TOPSOIL-SALVAGING AND PLACING           |                             |                             | 
0070 207300000               53.000  M3   |      78.75000        4173.75|                             | 
  BEDDING MATERIAL                        |                             |                             | 
0080 207310000               91.000  M3   |      61.75000        5619.25|                             | 
  FOUNDATION MATERIAL                     |                             |                             | 
0090 208105000            12000.000  UNIT |       1.00000       12000.00|                             | 
  TEMPORARY EROSION CONTROL - CB          |                             |                             | 
0100 301270000              618.000  M3   |      34.00000       21012.00|                             | 
  CRUSHED AGGREGATE COURSE                |                             |                             | 
0110 301440010             1444.000  M2   |       3.25000        4693.00|                             | 
  COVER - TYPE 1                          |                             |                             | 
0120 301780000               33.000  M3   |     120.00000        3960.00|                             | 
  COARSE AGGREGATE-CONCRETE               |                             |                             | 
0130 401040500              397.000  MT   |      73.25000       29080.25|                             | 
  PLANT MIX GR D - COMMERCIAL             |                             |                             | 
0140 402225000                2.800  MT   |     651.50000        1824.20|                             | 
  EMULSIFIED ASPHALT CRS-2P               |                             |                             | 
0150 602010000                5.000  M    |     103.50000         517.50|                             | 
  REMOVE PIPE CULVERTS                    |                             |                             | 
0160 603100616                8.000  M    |     282.00000        2256.00|                             | 
  CSP 600 MM X 1.63 MM                    |                             |                             | 
0170 603448920               12.000  M    |     420.00000        5040.00|                             | 
  RCP IRR 900 MM CL 2                     |                             |                             | 
0180 603583621               25.500  M    |    4750.00000      121125.00|                             | 
  REIN CONC BOX 3600 MM X 2100 MM         |                             |                             | 
0190 606800000               67.000  M    |      16.50000        1105.50|                             | 
  REMOVE GUARD RAIL                       |                             |                             | 
0200 607400000               63.000  M    |      15.00000         945.00|                             | 
  FENCE-TEMPORARY                         |                             |                             | 



                                                MONTANA DEPARTMENT OF TRANSPORTATION                               DATE : 11/09/07 
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                                                        TABULATION OF BIDS 
 
     CALL ORDER   : 005                     CONTRACT ID : 01B07                        COUNTIES : Yellowstone 
     LETTING DATE : 11/01/07  9:00 AM       DISTRICT    : 5 
 
==================================================================================================================================== 
                                          |(   6  ) 6805                |(       )                    |(      ) 
                                          |RIVERSIDE SAND & GRAVEL INC  |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0210 607740100               57.000  M    |      17.00000         969.00|                             | 
  RESET WOOD RAIL FENCE                   |                             |                             | 
0220 610110000                0.100  HA   |    5925.00000         592.50|                             | 
  SEEDING AREA NO 1                       |                             |                             | 
0230 610210000                0.100  HA   |    2375.00000         237.50|                             | 
  FERTILIZING AREA NO 1                   |                             |                             | 
0240 610400000                0.100  HA   |    1185.00000         118.50|                             | 
  CONDITION SEEDBED SURFACE               |                             |                             | 
0250 618020000                       LUMP |    9750.00000        9750.00|                             | 
  TRAFFIC CONTROL                         |                             |                             | 
0260 618030000                0.100  KM   |    5630.00000         563.00|                             | 
  TEMPORARY PAVEMENT MARKINGS             |                             |                             | 
0270 619720000                3.000  EACH |     105.00000         315.00|                             | 
  RESET SIGNS                             |                             |                             | 
0280 620010000               16.000  L    |      77.00000        1232.00|                             | 
  STRIPING-WHITE PAINT                    |                             |                             | 
0290 620020000               16.000  L    |      77.00000        1232.00|                             | 
  STRIPING-YELLOW PAINT                   |                             |                             | 
0300 622020000              101.000  M2   |      10.00000        1010.00|                             | 
  SUBSURFACE DRAIN FILTER-HIGH SURV       |                             |                             | 
0310 622220000              181.000  M2   |       7.25000        1312.25|                             | 
  GEOTEXTILE STABILIZATION                |                             |                             | 
0320 624010000              228.000  M2   |       4.25000         969.00|                             | 
  STRAW COCONUT BLANKET                   |                             |                             | 
0330 800060000                2.000  EACH |     200.00000         400.00|                             | 
  MAILBOX                                 |                             |                             | 
     SECTION TOTALS                       |           $       369,974.95|           $                 |           $ 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $       369,974.95|           $             0.00|           $ 
==================================================================================================================================== 
 


